## **MEMORANDUM**

TO: Members of the Trustee Restoration Council

FROM: Doug Martin, NRDP

DATE: November 6, 2024

SUBJECT: November 13, 2024, Trustee Restoration Council Meeting

The Trustee Restoration Council will meet on **Wednesday**, **November 13**, **2024**, at the DEQ Metcalf Building in Room 111, the Directors Conference Room. The meeting will start at 2:00 p.m. There will also be a remote option via Microsoft Teams to attend the meeting. See Remote Meeting Instructions for link and procedures on next page. See attached agenda for meeting details.

Meeting materials are attached and can be download from the NRDP website at NRDP Council Meeting Notices – Montana Department of Justice below is a summary of the major agenda items.

Fiscal Report 2024/Program Update: Meranda Flugge, NRDP

The Upper Clark Fork River Basin Restoration and Butte Area One funds fiscal year 2024 Financial Reports will be presented, as well as brief updates on other funds managed by NRDP.

Aquatic and Terrestrial Resources Restoration Plans 2024 Project Update: NRDP Staff

NRDP staff will provide a brief update during the meeting of the restoration activities associated with the implementation and monitoring of the *Upper Clark Fork River Basin Aquatic and Terrestrial Resources Restoration Plans* for aquatic (flow and non-flow), terrestrial, and recreation projects. A full written summary of projects implemented to date, with 2024 highlights is attached and can be download from the NRDP website at <a href="NRDP Council Meeting Notices">NRDP Council Meeting Notices</a> - Montana Department of Justice. The 2024 Project Update is intended to replace and update the 2023 Project Update presented to you in 2023. The 2024 activities are specifically identified (bolded, italic, font) for reference in the Project Update and the Tables 1, 2, 3, and 4.

NRDP staff will also provide a brief funding and schedule update on the Blacktail Creek Projects, Butte Country Club Irrigation Pond and BSB Sanitary Sewer Line.

Phone: 406-444-0205

Fax: 406-444-0236

nrdp@mt.gov

# Parrot Tailings Waste Removal Project Reimbursement: Doug Martin, NRDP

NRDP's Program Administrator, Doug Martin, will provide the Council with an update of the status of the estimated available fund leftover from the Parrot Tailings Waste Removal Project and the anticipated timeframe for reimbursements.

# Butte Area One Restoration Fund Path Forward: Pat Cunneen, NRDP

NRDP staff, Pat Cunneen, will provide a brief update on the Butte Area One Restoration Plan implementation and options the Butte Natural Resource Council is considering on how the funds should be spent recognizing the remedial activities associated with Butte Priority Soils Operable Unit and related Operable Units are taking longer than expected.

# **Remote/Hybrid Meeting Procedures:**

\* This meeting is open to the public via in-person, telephone or the Microsoft Teams meeting app or webapp.

# Procedures NRDP staff, and public will follow to make this meeting a success:

NRDP staff will be the meeting host/moderator and assist in running this meeting.

This meeting will be recorded for the purpose of the public record, the meeting recording will be posted publicly to NRDP's website. As such, all meeting participants shall announce their name before speaking every time they speak for continuity purposes. If participants do not announce their name, the moderator will need to interject and ask the speaker to give their name. This is especially important for those participants who are joining by telephone, as we will only be able to see a telephone number.

# **Public Procedures to Participate:**

Members of the public may observe/listen to the meeting and attend for purposes of public comment either in person, by using the Teams link or by telephone. Meeting agenda and backup materials, including the slideshow presentation, can be found at <a href="NRDP Council Meeting Notices - Montana Department">NRDP Council Meeting Notices - Montana Department</a> of Justice

All public comments and questions will be held upon conclusion of presentations.

Members of the public participating via Teams may raise their hand (for directions see links at the end of this document) and wait to be addressed by the moderator or politely interject and wait for acknowledgement by the moderator, to provide comment or ask a question; **please do not talk over others**. Comments/questions will first be taken from the public attending the meeting in-person and then those participating remotely via Teams or telephone. If your question is asked or addressed before you are acknowledged, please lower your hand. Everyone will get a chance to speak if they wish to do so.

**NOTE:** If you try to speak without being recognized by the moderator, your comment/question may not be heard. Also, it has come up that the raise your hand feature in Teams is not always available depending on how you join the meeting. If you do not have the ability to raise your hand, please politely interject and ask the moderator to speak, only when the question/discussion portion of the meeting is opened by the moderator.

Any oral public comment provided is a public record that is recorded, archived, and available on the Internet.

NRDP will make reasonable accommodations for people with disabilities who wish to participate in this public meeting. For questions about accessibility or to request accommodations, please call Meranda Flugge at 406-444-0229 or email at <a href="meranda.flugge@mt.gov">meranda.flugge@mt.gov</a> as soon as possible but no later than 3:00 PM Tuesday, November 12<sup>th</sup>.

# <u>Wednesday, November 13<sup>th</sup>, 2024, UCFRB Trustee Restoration Council Updates Meeting Access information:</u>

# Microsoft Teams Need help?

# Join the meeting now

Meeting ID: 210 251 138 650

Passcode: ptxNP8

# Dial in by phone

<u>+1 406-318-5487,,55893332#</u> United States, Billings

Find a local number

Phone conference ID: 558 933 32#

# Join on a video conferencing device

Tenant key: 291818717@t.plcm.vc

Video ID: 119 512 204 6

More info

# Trustee Restoration Council Meeting November 13, 2024 2:00 to 4:00 PM DEQ Director's Conference Room 111

# **Final AGENDA**

2:00 – 2:10	Introductions, NRDP Update and Meeting Overview - Chris Heggem, TRC Chair and Doug Martin, NRDP
2:10 – 2:25	<ul> <li>Fiscal Year 2024 Funds Financial – Annual Update</li> <li>Summary – Meranda Flugge, NRDP</li> <li>TRC questions/comments on financial update</li> <li>UCFRB Advisory Council Input – Kristie Beal, AC Chair</li> <li>BNRC Advisory Council Input – Elizabeth Erickson, BNRC Chair</li> <li>Public Questions/Comments</li> </ul>
2:25 – 3:00	<ul> <li>UCFRB Aquatic/Terrestrial Resources Restoration Plan – Annual Update</li> <li>Summary – NRDP Staff</li> <li>TRC questions/comments on Annual update</li> <li>UCFRB Advisory Council Input – Kristie Beal, AC Chair</li> <li>Public Questions/Comments</li> </ul>
3:00 – 3:20	<ul> <li>Blacktail Creek Projects Overview</li> <li>Butte Golf Course Irrigation Pond and Butte-Silver Bow Sanitary Sewer Line Project Summary – NRDP Staff</li> <li>Match funding, cost efficiencies, and potential allocation of aquatic priority contingency funding to the Blacktail Creek watershed to complete these projects</li> <li>TRC questions/comments</li> <li>UCFRB Advisory Council Input</li> <li>Public Questions/Comments</li> </ul>
3:20 – 3:40	<ul> <li>Parrot Tailings Waste Removal Project Reimbursement</li> <li>Status Update – Doug Martin</li> <li>TRC questions/comments</li> <li>UCFRB Advisory Council Input - Kristie Beal, AC Chair</li> <li>BNRC Advisory Council Input – Elizabeth Erickson, BNRC Chair</li> </ul>
3:40 – 3:55	<ul> <li>Butte Area One Restoration Plan – Update</li> <li>NRDP Thoughts on Path Forward – NRDP Staff</li> <li>BNRC Comments – Elizabeth Erickson, BNRC Chair</li> <li>TRC questions/comments</li> <li>Public Questions/Comment</li> </ul>
3:55 – 4:00	Public Questions/Comments Additional Public Comment/Other/Adjourn

# NRDP FINANCIALS OVERVIEW/EXPLANATIONS

# How are general expenses distributed between all NRDP funds?

General expenses distribution is calculated by dividing prior fiscal year expenditures for each fund by the total prior fiscal year expenditures for NRDP. This gives us a percentage each fund is responsible for NRDP general expenses (i.e., office rent and utilities, administrative staff payroll, supplies, and other administrative expenses).

# What are liabilities?

- At the end of each fiscal year, we create accruals for prior fiscal year activities that will not be expensed until the next fiscal year.
- Inter-governmental loans at fiscal yearend to temporarily cover any cash negative funds.
- Other encumbered fund for costs incurred but not yet paid.

# What is change in liabilities and why do we calculate for it?

- Change in liabilities is the difference in liabilities from the prior fiscal year to the current fiscal year.
- We calculate this change because each fiscal year prior liabilities get paid and are calculated in the expenses and new liabilities get booked.
- The difference from one year to the next can positively or negatively affect the cash value of the fund dependent on if there are more or less liabilities booked in the current fiscal year from the previous.

# Why does NRDP have appreciation and depreciation?

# STIP & TFIP

- NRDP has Short-Term Investment Pool (STIP) and Trust Fund Investment Pool (TFIP) or long-term assets that appreciation/depreciation amounts are calculated for.
- STIP is an investment vehicle used by the State and other governmental agencies to manage cash. Cash can be invested and withdrawn with 24-hour notice. STIP is managed by CSD accounting; they pull money down from STIP to cash to meet NRDP's needs.
- TFIP is a long-term investment vehicle used by the State and other governmental agencies to manage cash. As a general rule of thumb, these are funds we don't expect to spend within the next five years. Shares can only be withdrawn once per month and are managed by the State's Board of Investments (BOI).

# What is appreciation/depreciation?

- Appreciation/depreciation is the difference in value at the current market price vs. value at the time shares were purchased.
- Appreciation/depreciation is calculated annually and booked into SABHRS by Bureau of Investments accounting based on standard accounting practices.
  - o Determined by Market Activities.
- This is a way to true up the fund balance as of the end of the fiscal year.
- The fund does not realize appreciation/depreciation until shares are sold at the current market price

# What is the difference between the SABHRS Fund balance and the cash/invested cash value?

The SABHRS Fund balance includes some non-cash items which need to be excluded to determine how much money is available to spend as of the end of any one fiscal year.

The difference between the cash/invested cash value and the SABHRS fund balance is found by taking the Total Fund amount for a particular fiscal year and adding each fiscal year's appreciation/depreciation and subtracting each year's change in liabilities. All previous fiscal years' totals and the current year's total must be included.

# **UCFRB Fund - Restoration Categories**

FY 2013 through FY 2024 (6/30/24)

						Resto	rat	ion Categor	ies				
	Gı	roundwater- Butte	G	iroundwater- Anaconda		Aquatics		Terrestrial		Aquatics Reserve	Terrestrial Reserve		Totals
FY 2013 Restoration Plan Original Allocation	\$	30,097,479	\$	10,032,493	\$	45,670,190	\$	19,909,661	\$	8,059,445	\$ 3,513,470	\$ 1	117,282,738
Backfill to Original Balance*	\$	(3,559,579)	\$	(1,186,526)	\$	(4,370,372)	\$	(2,801,520)	\$	(771,242)	\$ (494,386)	\$	(13,183,625
FY 2013 Beginning Cash and Invested Cash Balance	\$	26,537,900	\$	8,845,967	\$	41,299,818	\$	17,108,141	\$	7,288,203	\$ 3,019,084	\$ 1	104,099,113
FY 2024 Interest Earned	\$	- 1	\$	- 1	\$	1,722,554	\$	161,698	\$	614,104	\$ 262,755	\$	2,761,111
FY 2013 - FY 2024 Interest Earned	\$	8,186,849	\$	2,124,723	\$	21,149,242	\$	4,508,542	\$	6,122,195	\$ 2,718,788	\$	44,810,338
FY 2024 Expenses	\$	-11	\$	-	\$	(1,285,360)	\$	(389,741)	\$		\$ 	\$	(1,675,101
FY 2013 - FY 2024 Expenses	\$	(29,894,524)	\$	(10,442,543)	_	(23,278,920)		(19,411,828)	\$	- 1	\$ 	\$	(83,027,816
FY 2024 Gen Exp, Rev, Liabilities	\$	- 1	\$		\$	123,693	\$	11,611	\$	_	\$ -	\$	135,304
FY 2013 - FY 2024 General Expenses, Revenues, and Liabilities	\$	(322,963)	\$	(192,795)	\$	(1,554,159)	\$	(844,991)	\$	_	\$ _	\$	(2,914,908
FY 2020 Transfers per Plan Amendments	\$	(5,200,000)							\$	(4,800,000)	\$ (3,200,000)	\$	(13,200,000
FY 2024 End Balance	\$	(692,739)		Completed	\$	37,615,981	\$	3,531,051	\$	13,410,399	\$ 5,737,871	\$	59,602,563

<sup>\*</sup> Difference Between Beginning Cash and Invested Cash Balance and Original Allocation

# **Upper Clark Fork River Basin (UCFRB) FUND (08102) Overview**

FINANCIAL STATUS as of June 30, 2023

	UCFRB Fund Restoration Categories			Encumber	ed Funds						
	Total	Grants	Dutchman	Milltown	Warm Springs Ponds	Completed Carryover for Internal Costs	Total Encumbered Funds Balance	Total UCFRB Fund (Cash and Invested Cash Balance)	SABHRS Fund Balance	Liabilities (Change from Prior Year) - Cumulative	Unrealized Appreciation/ Depreciation - Cumulative
FY 2013 Restoration Plan Original Allocation	\$ 117,282,738						\$26,746,332		\$144,029,070		
FY 2013 Beginning Cash and Invested Cash Balance	\$ 104,099,113	\$ 24,226,332	\$ 2,400,000	\$ 120,000			\$26,746,332	\$ 154,593,994	\$144,029,070		
FY 2013 - FY 2024 Expenses		\$ (22,513,278)	\$ (1,154,878)	\$ (79,759)	\$ -						
FY 2024 End Balance	\$ 59,602,563	\$ 1,713,054	\$ 1,245,122	\$ 40,241		\$ 335,352	\$ 3,333,770	\$ 62,936,333	\$ 64,640,797	\$ (619,820)	\$ (1,086,280)
Restoration Plan Amendments		\$ 2,000,000			\$2,500,000				1		

# **BUTTE AREA ONE RESTORATION FUND (08219)**

# FINANCIAL STATUS as of 6/30/2024

Cash and cash investments available to spend/allocate

			Restoration	Categories				
	Restoration of	Mine Waste Area		Municipal Water				
	Silver Bow Creek	Restoration and	Stream	System		Small	Total	
	Corridor 10	Reveg	Restoration	Improvements	Recreation	Projects	Butte Area One	SABHRS Fund
	10292	10293	10294	10295	10296	10297	Fund 6	Balance 9
Percent Allocation	31%	19%	13%	31%	3%	3%	-	1
Settlement Amount1	\$ 8,695,500.00	\$ 5,329,500.00	\$ 3,646,500.00	\$ 8,695,500.00	\$ 841,500.00	\$ 841,500.00	\$28,050,000.00	
Total Interest Earned to Date	\$ 2,646,748.45	\$ 2,444,180.55	\$ 1,911,268.17	\$ 2,040,091.69	\$ 641,826.67	\$ 368,884.70	\$10,053,000.24	
Running Balance Including Interest	\$ 11,342,248.45	\$ 7,773,680.55	\$ 5,557,768.17	\$ 10,735,591.69	\$ 1,483,326.67	\$ 1,210,384.70	\$38,103,000.24	
FY 2024 Beginning Balance	\$ -	\$ 1,955,715.51	\$ 1,700,795.33	\$ 754,621.38	\$ 1,133,213.36	\$ 197,537.99	\$ 5,741,883.56	\$ 6,151,055.61
FY 2024 Expenses	\$ -	\$ (206,089.11)	\$ (1,339.28)	\$ (1,782.00)	\$ (210.64)	\$ (70.70)	\$ (209,491.73)	
FY 2024 Gen Exp, Liab. And Revenues	\$ -	\$ (70,954.05)	\$ (68,919.45)	\$ (30,530.52)	\$ (45,947.60)	\$ (8,008.05)	\$ (224,359.66)	C
FY 2024 Interest	\$ -	\$ 80,490.62	\$ 78,182.56	\$ 34,633.97	\$ 52,123.18	\$ 9,084.38	\$ 254,514.72	
FY 2025 Beginning Balance	\$ -	\$ 1,759,162.98	\$ 1,708,719.17	\$ 756,942.83	\$ 1,139,178.30	\$ 198,543.61	\$ 5,562,546.89	\$ 5,818,929.36

# PARROT TAILINGS FUND FINANCIAL STATUS as of 6/30/2024

# FY 2019 FY 2020 FY21 FY22 FY23 FY24

	FY 2018	FY 2019	FY 2020	FY21	FY22	FY23	FY24	Totals
Total Transfers	\$ 3,000,000.00	\$ 13,135,265.89	\$ 18,500,000.00	\$ - 1)	\$ - [	\$ -	\$ -	\$ 34,635,265.89
Expenses								
Waste Removal Action Phase 1 (10325)	\$ (254,918.61)	\$ (3,600,283.84)	\$ (575,178.75)	\$ (275,301.72)	\$ (240,188.14)	\$ (367,897.55)	\$ (135,232.07)	\$ (5,449,000.68)
Waste Removal Action Phase 2 (10326)	\$ -	\$ (33,398.84)	\$ (105,162.89)	\$ (3,261,542.78)	\$ (4,245,012.62)	\$ (3,329,659.24)	\$ (1,508,597.49)	\$ (12,483,373.86)
Butte-Silver Bow Shops (10327)	\$ (185,040.50)	\$ (1,255,288.33)	\$ (6,163,916.01)	\$ (5,835,119.45)	\$ (840,319.04)	\$ (4,506.99)	\$ (6.21)	\$ (14,284,196.53)
Parrot General	\$ -	\$ (14,085.67)	\$ (10,570.66)	\$ (13,269.97)	\$ (4,374.71)	\$ (167.79)	\$ (1,037.45)	\$ (43,506.25)
Total Parrot Specific Expenses	\$ (439,959.11)	\$ (4,903,056.68)	\$ (6,854,828.31)	\$ (9,385,233.92)	\$ (5,329,894.51)	\$ (3,702,231.57)	\$ (1,644,873.22)	\$ (32,260,077.32)
General Expenses	\$ -	\$ (38,367.83)	\$ (68,655.88)	\$ (53,313.32)	\$ (60,013.73)	\$ (167,285.15)	\$ (137,212.77)	\$ (524,848.68)
Interest	\$ 1,003.85	\$ 179,940.29	\$ 291,336.95	\$ 43,487.84	\$ 30,984.73	\$ 299,763.75	\$ 198,324.87	\$ 1,044,842.28
Change in Liabilities	\$ (339,958.12)	\$ (25,484.99)	\$ (785,193.36)	\$ (464,953.60)	\$ 774,365.47	\$ (72,031.41)	\$ 877,535.09	
FY End Cash and Invested Cash Balance	\$ 2,221,086.62	\$ 10,569,383.30	\$ 21,652,042.70	\$ 11,792,029.70	\$ 7,207,471.66	\$ 3,565,687.28	\$ 2,859,461.25	
Unrealized Appreciation / Depreciation	\$ 207.36	\$ 1,345.27	\$ 8,495.71	\$ (8,767.75)	\$ (14,194.58)	\$ 10,374.88	\$ 1,542.54	
SABHRS Fund Balance	\$ 2,561,252.10	\$ 10,936,379.04	\$ 22,812,727.51	\$ 13,408,900.36	\$ 8,035,782.27	\$ 4,476,404.18	\$ 2,894,185.60	

Cash and cash investments available to spendallocate



# **Table of Contents**

# 2024 Project Status Update

Table 1 Summary of Aquatic Flow Resource Restoration Actions

Table 2 Summary of Aquatic Resource Restoration Actions	
Table 3 Summary of Terrestrial Resource Restoration Actions	
Table 4 Summary of Recreation Restoration Projects	
Project Status Update Aquatic Restoration PlanP	age 1
Aquatic Flow ProjectsP	age 2
Aquatic Priority Area Specific ProjectsP	age 8
Aquatic Resources Monitoring and Maintenance PlanPag	ge 22
Project Status Update Terrestrial Restoration PlanPa	ge 23
Terrestrial Land ProjectsPa	ge 24

Terrestrial Habitat Enhancement Projects ......Page 28

Project Status Update Recreation ......Page 31

Figure 2-2 Terrestrial Priority Landscapes

Phone: 406-444-0205

Fax: 406-444-0236

nrdp@mt.gov

Table 1. Summary of Aquatic Flow Projects

Project	Project Status <sup>1</sup>	Project Type	Priority Area	Max. Instream Flow (cfs) <sup>2</sup>	Project Performance Monitoring <sup>3</sup>	Match Funding <sup>4</sup>
Helen Johnson - Dry Cottonwood Creek Rach Water rights	•	In-stream flow change	Priority 1	9.28	х	n/a
Helen Johnson - Deer Lodge River Ranch Water Rights	•	In-stream flow change	Priority 1	6	Х	n/a
Helen Johnson - Lampert	•	Irrigation Improvement	Priority 1	WS	Х	\$75,000
Dry Cottonwood Creek Water Rights	•	In-stream flow change	Priority 1	4.28	Х	n/a
Racetrack Pond Water Rights	•	In-stream flow change	Priority 1	8.22	n/a	n/a
West Side Ditch and Whalen Ditch	0	Irrigation Improvement	Priority 1	ND	n/a	yes
Harvey Creek	•	Irrigation Improvement/In-stream flow change	Priority 2	14	Х	yes
Clark Fork River Ranch/Valiton Ditch	Ð	Split Season Lease/In-stream flow change	Priority 1	40	X	n/a
Clark Fork above Deer Lodge	0	ND	Priority 1	ND	n/a	yes
Silver Lake Water System	0	Water Lease	Priority 1	ND	n/a	\$300,000
Racetrack Lake	•	Water right purchase/In-stream flow change	Priority 1	8.33	n/a	yes
Rock Creek Cattle	•	Water Lease	Priority 2	27.22	Х	\$154,138
Hearst Lake	0	ND	Priority 1	ND	n/a	n/a
German Gulch/Silver Bow Creek	0	Change of diversion	Priority 2	7.5	n/a	n/a
Warm Springs/Mill Creek Springs	0	ND	Priority 2	ND	n/a	n/a
Split Season Lease Study	Ð	Split Season lease	ND	ND	ND	n/a
Upper Clark Fork River Streamflow Group	θ	Working Group	All	n/a	n/a	\$300,000

#### Notes:

- Project update in 2024

- Project completed in 2024

<sup>1</sup> Status of the project at the end of 2024

- o Conceptual
- O In Progress
- - Complete

n/a - not applicable

WS - water saving but no in-stream flow change

ND - not determined

X - completed in 2024

n/a - not applicable

 $n/a - match \ funding \ not \ sought, \ either \ because \ project \ is \ already \ complete \ or \ explanation \ provided \ in \ Project \ Status \ Report$ 

yes - match funding sought but not secured

\$ -match funding secured

<sup>&</sup>lt;sup>2</sup> Maximum instream flow possible from the project

<sup>&</sup>lt;sup>3</sup> Monitoring conducted in 2024 to determine if project is still functioning and achieving restoration goals

<sup>&</sup>lt;sup>4</sup> The 2024 Restoration Plan requires that match funding be sought for all projects

			Rest	orati	ion A	Actions			Fish	Monito	ring <sup>3</sup>		
Priority Watershed (Restoration Plan Section)	Project	Flow	Fish Passage	Fish Entrainment	Riparian Enhance	Instream Habitat	Project Status <sup>1</sup>	Project Performance Monitoring <sup>2</sup>	Basin	Watershed	Project	O&M⁴	Match Funding⁵
	Clark Fork River Mainstem Diversions	✓	✓	✓			θ	n/a				n/a	\$1.53M
Mainstem Clark Fork River	Flint Creek to Rock Creek Fish Population Evaluation and Follow-up Actions					✓	0	n/a	х	х		n/a	n/a
(3.2.2.1)	Silverbow Creek Riparian Protection Enhancement				✓		θ						n/a
	Butte Golf Course Irrigation Pond		1				θ	n/a			х	n/a	n/a
	Butte-Silver Bow Sanitary Sewer Line		1				0	n/a				n/a	n/a
Blacktail Creek (3.2.2.3)	Redfern Diversion		<b>✓</b>	1			•	X	х	*		X	n/a
	Roosevelt Drive Culverts		1				0	n/a				n/a	n/a
	Balentine Ranch		<b>✓</b>	1			0	n/a				n/a	\$160,000
	Brothers Ranch		1	1	<b>✓</b>	<b>✓</b>	•	X				x	n/a
	Liva Ranch		1		<b>√</b>		•						n/a
Browns Gulch (3.2.2.4)	Myers Ranch				· ✓	<b>✓</b>	•		х	*			n/a
	Heavens Valley Ranch				· ✓	· ·	•						n/a
	Woods Ranch				<b>✓</b>		•						n/a
			<b>✓</b>	1	<b>                                     </b>		+ -	х			x	x	
	McQueary Ranch	1	<b>▼</b>	<b>▼</b>			•						n/a
Cottonwood/Raggs Crook (2.2.2.E)	Upper Cottonwood Diversions		•	•			0	n/a	v	x	X	n/a	n/a
ottonwood/baggs creek (3.2.2.3)	Upper Cottonwood Diversions - Aspen Grove Irrigation Improvement and Fish Screen	✓	1	✓			•	Х	X	^	х	х	n/a
	Lower Applegate Diversion		✓	✓			•	х			х	х	n/a
	Allendale Diversion		<b>✓</b>	✓			•	х			х		n/a
	Flint Creek Private Diversions		✓	1			•	х			Х	Х	n/a
	Spencer Ranch				✓		•						n/a
Flint Creek and Boulder Creek	Corbett Downs (Phase 1)				✓	✓	•						n/a
(3.2.2.7)	Rue Slaughter (Phase 2)				✓	✓	•	х	X	Х		х	n/a
	Phase 3				✓	✓	Ð						\$270,000
	Olson Property		✓		✓	✓	•				*		n/a
	Lundgren Project				✓	✓	•				*		n/a
	Buxbaum Diversion	<b>✓</b>	✓	✓			Ð						Pending
German Gulch/Silver Creek (3.2.2.8)	Tailings Removal and Fish Barrier		✓			✓	•	х	х	х			n/a
(9:2:2:0)	Irrigation Improvements	✓	<b>✓</b>	1			•	х			*		n/a
	Culvert replacement		1				•	х			*		n/a
Harvey Creek (3.2.2.9)	Bank Stabilization				✓	<b>✓</b>	•	х			*		n/a
	Riparian Fencing				✓		•	х			*		n/a
	D.W. Beck Property				✓	<b>✓</b>	n/a	n/a				n/a	n/a
	Janke Property				<b>✓</b>		•	X				X	n/a
Little Blackfoot River (3.2.2.10)	Snowshoe Creek		1	1			•	х		*		x	n/a
	Lower Spotted Dog Creek	1	1	1	<b>✓</b>	<b>✓</b>	0	n/a			*	n/a	n/a
Mill/Willow Creeks (3.2.2.12)	Mill Creek Irrigation Improvement		1	1	<b>√</b>	<b>✓</b>	•	x		*	*	X	n/a
Racetrack Creek (3.2.2.13)	Project Prioritization						0	n/a		*		n/a	n/a
(5.2.2.2)	Silver Lake Infrastructure		<b>✓</b>				θ	x		<del> </del>		n/a	\$542,000
	Anaconda Diversion		1	1			•	X				X	n/a
Warm Springs Creek (3.2.2.14)	Gardiner Diversion		✓ ✓	<b>✓</b>			0	n/a		х		n/a	n/a
			· ✓	•			+						
	Upper Warm Springs Creek	l	🔻	I	I		•	х	Ī			n/a	n/a

**Table 2.** Summary of Aquatic Resource Restoration Actions

Table 2. Summary of Aquatic Res			Rest	orat	ion A	Actions			Fish	Monito	ing <sup>3</sup>		
Priority Watershed (Restoration Plan Section)	Project	Flow	Fish Passage	Fish Entrainment	Riparian Enhance	Instream Habitat	Project Status <sup>1</sup>	Project Performance Monitoring <sup>2</sup>	Basin	Watershed	Project	O&M⁴	Match Funding⁵
Duiovity Material (Destaustion			Rest	orat	ion A	Actions	Project	Project Performance	Fish	Monito	ing <sup>3</sup>		Match
Priority Watershed (Restoration Plan Section)	Project	Flo	Fish	Fish	Rip	Inst	Status <sup>1</sup>	Monitoring <sup>2</sup>	Basi n	Wa	Proj	O&M⁴	Funding <sup>5</sup>
Basin Creek (3.2.2.15)	Reservoir Infrastructure	٤	✓				n/a	n/a		*	*	n/a	n/a
basiii Creek (5.2.2.13)	Re-Routing Near Burt Mooney Airport	68.4				✓	n/a	n/a				n/a	n/a
Gold Creek (3.2.2.16)	Fish Screen and Irrigation Improvement		✓	✓			0	n/a		*	*	n/a	n/a
O'Neill Creek (3.2.2.17)	Culvert replacement	46	✓				•	х		*			n/a
O Neill Creek (3.2.2.17)	Fish Screen and Irrigation Improvement		1	1			Ð	n/a			*	n/a	n/a
-	Bohrnsen-Marletto Fish Screen	013	✓	✓			•	х				х	n/a
Rock Creek (3.2.2.18)	Upper Rock Creek Ditch Consolidation	✓	—	✓			Ð	n/a	·	Х		n/a	\$50,000
	Upper Rock Creek Diversions	✓	✓	✓			0	n/a				n/a	\$275,000

# Notes:

- Project update in 2024 - Project completed in 2024

- O Conceptual
- ⊖ Design/Construction/In Progress
- - Complete

n/a - not applicable/project no longer being pursued

- <sup>2</sup> Monitoring conducted in 2024 to determine if project is still functioning and achieving restoration goals
  - X completed in 2024

 $\ensuremath{\text{n/a}}\xspace$  - project not yet complete, no monitoring conducted

<sup>3</sup> FWP Fisheries Monitoring

 ${\bf Basin\ - fish\ monitoring\ of\ the\ mainstem\ Clark\ Fork\ River\ and\ Silver\ Bow\ Creek}$ 

 $\label{lem:watershed} \textbf{Watershed} \textbf{ - fish monitoring conducted at sites spread throughout the watershed}$ 

Project - fish monitoring conducted to evaluate the specific project

- **X** FWP conducted monitoring in 2024
- $\ensuremath{^*}$  fisheries monitoring was not conducted in 2024, but is part of the monitoring program
- $^{4}$  Operations and maintenance actions completed in 2024 by NRDP or project partners
  - X completed in 2024
  - $\ensuremath{\text{n/a}}\xspace$  project not yet complete, no O&M conducted
- <sup>5</sup> The 2024 Restoration Plan requires that match funding be sought for all projects
  - $n/a-match\ funding\ not\ sought,\ either\ because\ project\ is\ already\ complete\ or\ explanation\ provided\ in\ Project\ Status\ Report$
  - yes match funding sought but not secured
  - $\boldsymbol{\$}$  amount of match funding secured

<sup>&</sup>lt;sup>1</sup> Status of the project at the end of 2024

Table 3. Summary of Terrestrial R	desource Restoration Actions									
	Restoration Actions									
Priority Landscape (Restoration Plan Section)	Project	Land Conservation <sup>1</sup>	Riparian/Wetland Enhancement	Grassland <sup>2</sup> Enhancement	Forest Enhancement	Data Gathering	Project Status <sup>3</sup>	Project Performance Monitoring <sup>4</sup>	O&M⁵	Match Funding <sup>8</sup>
Land Projects <sup>6</sup>										
Lower Flint Creek (4.2.4.2)	Buxbaum Conservation Easement	<b>√</b>					•	х	х	n/a
Garnet (4.2.4.3)	Graveley Conservation Easement	✓					•	х	х	n/a
Deer Lodge North (4.2.4.5)	Clark Fork River Ranch	1					•	х	Х	n/a
Deer Lodge South (4.2.4.6)	Dry Cottonwood Creek Ranch Conservation Easement	1					•	х	х	n/a
	RY addition (Garrity WMA)	1					•	х	Х	n/a
Anaconda (4.2.4.7)	YT Timber addition (Garrity WMA)	1					•	х	х	n/a
	Stumptown addition (Garrity WMA)	1					•	х	х	n/a
Habitat Enhancement Projects <sup>7</sup>										
	DNRC North Fork Spring Creek		✓				•	х	Х	n/a
Philipsburg West (4.2.4.1)	Upper Willow Creek LLC - Restoration		1				•	х	Х	n/a
	Habitat Enhancement Project Development		✓	✓			0	n/a	n/a	n/a
	DNRC Brock Creek		1	1	1		•	х	х	n/a
Garnet (4.2.4.3)	Hollenback Ranch		1	1			•	х	х	\$20,000
	Dutton Ranch		✓	✓			0	х	х	\$255,000
	Dry Cottonwood Creek Ranch		✓				•	х	Х	n/a
Deer Lodge South (4.2.4.6)	Clark Fork River Ranch		✓	✓		✓	Ð	х	Х	n/a
Deer Louge Journ (4.2.4.0)	Anderson Ranch		1				0	n/a	n/a	n/a
	Lampert Ranch		1	1			•	х	Х	n/a
Upper Clark Fork WMAs (4.2.5)	FWP WMA support		✓	✓	✓	✓	θ	Х	Х	n/a
Upper Clark Fork Riparian (4.2.6)	CREP Blacktail Creek Riparian Habitat Enhancement		1				0	n/a	n/a	n/a

## Notes:

- Project update in 2024
- Project completed in 2024

- O Conceptual
- $\Theta$  Design/Construction/In Progress
- ullet Complete

X - completed in 2024

n/a - project not yet complete, no monitoring conducted

- X completed in 2024
- n/a project not yet complete, no O&M conducted
- TBP to be performed; project completed in 2024

n/a - match funding not sought, either because project is already complete or explanation provided in Project Status Report

yes - match funding sought but not secured

\$ - amount of match funding secured

<sup>&</sup>lt;sup>1</sup> Conservation easement or public acquisition

<sup>&</sup>lt;sup>2</sup> Grassland or shrub grassland

<sup>&</sup>lt;sup>3</sup> Status of the project at the end of 2024

<sup>&</sup>lt;sup>4</sup> Monitoring conducted in 2024 to determine if project is still functioning and achieving restoration goals

<sup>&</sup>lt;sup>5</sup> Operations and maintenance actions completed in 2024 by NRDP or project partners

<sup>&</sup>lt;sup>6</sup> Land projects refer to acquisition of land for conservation; habitat enhancement and data gathering goals are not applicable

<sup>&</sup>lt;sup>7</sup> Habitat enhancement projects refer to projects aimed at enhancing wildlife habitat; conservation easement or public acquisition goals are not applicable

<sup>&</sup>lt;sup>8</sup> The 2024 Restoration Plan requires that match funding be sought for all projects

Table 4. Summary of Recreation Projects

Project	Project Status <sup>1</sup>	Project Performance Monitoring <sup>2</sup>	O&M³	Match Funding <sup>4</sup>
Drummond Kiwanis Riverside Park	•	Х	Х	n/a
Deer Lodge Trestle Park / Old Yellowstone Trail	•	Х	Х	n/a
Washoe/Hafner Dam Parks	•	Х	Х	n/a
Milltown State Park	•	Х	Х	n/a
Bonner Dam Removal	•	n/a	n/a	n/a
Clark Fork Fishing Access Sites				
Bearmouth FAS	•	Х	Х	n/a
Gold Creek FAS	•	Х	Х	n/a
Racetrack Pond FAS	•	Х	Х	n/a
Vet Clinic FAS	Ð	n/a	n/a	n/a
Kohrs Bend FAS	Ð	n/a	n/a	n/a
Greenway Service District - Silver Bow Creek Greenway	0	n/a	n/a	yes

#### Notes:

- Project update in 2024 - Project completed in 2024

- O Design/Construction/In Progress
- - Complete

X - completed in 2024

n/a - project not yet complete, no monitoring conducted

X - completed in 2024

n/a - project not yet complete, no O&M conducted

<sup>&</sup>lt;sup>1</sup> Status of the project at the end of 2024

<sup>&</sup>lt;sup>2</sup> Monitoring conducted in 2024 to determine if project is still functioning and achieving restoration goals

<sup>&</sup>lt;sup>3</sup> Operations and maintenance actions completed in 2024 by NRDP or project partners

<sup>&</sup>lt;sup>4</sup> The 2024 Restoration Plan requires 25% match funding for rec projects, with the GSD needing to seek match for Project 1 n/a - match funding not sought, either because project is already complete or explanation provided in Project Status Report yes - match funding sought but not secured

# Upper Clark Fork River Basin Restoration Fund

# **Project Status Report**

OCTOBER 2024

# Status of Aquatic and Terrestrial Restoration as well as Recreation Projects

This document provides an update of all the restoration projects NRDP has developed, designed, implemented, and/or monitored as proposed in the *Upper Clark Fork River Basin (UCFRB) Aquatic and Terrestrial Resources Restoration Plans* (Restoration Plans) since 2012. Landowners, water users, local governments, project partners, contractors, state and federal agencies, and others coordinated, cooperated, and assisted in the completion of these projects. The attached summary tables list NRDP's projects for aquatic flow resource restoration (Table 1), aquatic resource restoration (Table 2), terrestrial resource restoration (Table 3) and recreation (Table 4).

In the sections below, bolded text indicates 2024 activities. The highlighted projects listed on Tables 1, 2, 3 and 4 also indicate 2024 activities. Priority streams and priority areas are shown in Figures 2-1 (Aquatics) and 2-2 (Terrestrial) of the Restoration Plans and are attached.

# **Aquatics Restoration Plan**

In 2012, NRDP, in consultation with the Advisory Council (AC), stakeholders, and the public, prepared the *UCFRB Aquatic Resources Restoration Plan* (Aquatic Restoration Plan) for public comment, consideration, and approval by the Governor. This restoration plan provides the State's analysis of restoration alternatives for aquatic resource restoration in the UCFRB and contains proposed restoration actions and budgets for the preferred alternative. Following public comment and approval by the Governor, the plan was amended in 2016, 2019, and 2024<sup>1</sup>. The Aquatic Restoration Plan specifies the following components to achieve aquatic resource restoration goals:

- Aquatic Flow Resources (\$20 million allocated in 2012).
- Aquatic Non-Flow Resources (\$20 million allocated in 2012).
- Restoration actions are implemented in priority areas and actions are prioritized in consultation with resource managers using relevant data.
- Close coordination with landowners and project partners to implement and maintain projects.
   Project partners include conservation districts, Watershed Restoration Coalition (WRC), Trout

 $<sup>^{1}</sup>$  The 2024 Plan revision required all project to seek matching funds and required recreational based projects to provide matching funds equal to 25% of the total project costs. Matching funds section have been incorporated into the project updates and included on Tables 1-4.

Unlimited (TU), Clark Fork Coalition (CFC), Montana Fish, Wildlife, and Parks (FWP), Montana Department of Environmental Quality (DEQ), and Montana Department of Natural Resources and Conservation (DNRC).

#### AQUATIC RESOURCE RESTORATION GOALS

- 1. Restore the mainstem trout fishery by improving recruitment from tributaries.
- 2. Replace lost trout angling in the mainstem by improving trout populations in tributaries.
- 3. Maintain or improve native trout populations in the UCFRB to preserve rare and diverse gene pools.

# Aquatic Flow Resources (Section 3.2.1)

The stretch of the mainstem of the Clark Fork River (CFR) between Galen and Deer Lodge and tributaries that feed it face chronic dewatering issues and typically experience the lowest flows during periods of peak demand in late July and early August. Aquatic flow projects aim to provide clean, cold water to the main stem Clark Fork River and its tributaries to mitigate dewatering and help meet flow targets established by FWP, see Restoration Plan Table 3-1.

The following sections discuss NRDP's aquatic flow projects and monitoring of these projects.

# **Aquatic Flow Projects**

The Restoration Plans identified the mainstem of the CFR between Galen and Deer Lodge as the highest priority for project development. To date, work on these projects has mainly involved water rights, flow assessment, and coordination tasks needed to determine the likely flow benefits and viability of the projects. NRDP has executed master contracts with CFC and TU to assist with management and development tasks. The following descriptions provide updates specific to the projects being evaluated, all of which have proceeded with the involvement of NRDP. Also, NRDP is continuing to monitor flows in the Upper CFR to obtain flow data and to fill gaps in the U.S. Geological Survey (USGS) monitoring stations.

Summaries of activities (2012-2024) within each of the targeted watersheds are described below and summarized in Table 1.

# Helen Johnson Ditch

In 2013, the Dry Cottonwood Creek Ranch eliminated the use of one of their diversions/ditches known as the Helen Johnson ditch, installed a pump system closer to the irrigated acres, and converted a portion of its irrigated acreage from flood to pivot irrigation, which conserves up to 9 cubic feet per second (cfs) of CFR flow. As required by the DNRC Water Court, the water rights were split from other water rights holders that were not involved in the change process. This process took over a year to complete.

In 2016, DNRC determined the application to be correct and complete, but they raised some issues in their technical report that NRDP did not believe was correct. The primary issue was DNRC determined a volume for the instream flow that was much less than what the application proposed. NRDP and CFC supplied additional information and waived the statutory review timelines in 2016 to further substantiate some of the water use measurement data for DNRC to consider in the technical report.

In 2021, DNRC issued a final decision and issued the final change authorization, changing the water rights uses from "irrigation" to "instream flow." DNRC approved 9.28 cfs for instream flow from July 15<sup>th</sup> to September 6<sup>th</sup> of each year, which was the flow rate requested by NRDP and CFC.

In 2022, the CFC (on behalf of NRDP) submitted a change application to DNRC to convert the water rights for Helen Johnson ditch associated with the former Deer Lodge River Ranch to instream flow. DRNC issued their correct and complete determination in September of 2022. In 2023, DNRC issued their preliminary determination on January 24 and their change authorization on April 10<sup>th</sup>; 6 cfs (424.30 acre-feet [AF]) will be protected instream between July 15<sup>th</sup> and September 30<sup>th</sup> to "enhance stream flows for the benefit of the fishery resource in the Clark Fork River."

In 2023, NRDP in conjunction with funding CFC secured from the Resource Legacy Fund (RLF) completed a project with the last remaining water user on the Helen Johnson ditch that eliminated the use of the ditch while still providing stock water and limited irrigation. To maximize use of resources, this work was coordinated with DEQ's remediation of the area.

In 2024, NRDP worked with the water user to trouble shoot the Helen Johnson ditch project and created an Operations and Maintenance Manual for the pipeline.

# Match Funding

The CFC provided \$75,000 from the RLF for construction of the Helen Johnson Pipeline Project. Also, CFC has provided in-kind and Columbia Basin Water Transaction Program (CBWTP) funding for project development and flow monitoring.

# Dry Cottonwood Creek Water Rights

DNRC's original determination related to the Dry Cottonwood Creek water right application would only protect 0.6 cfs of the 4.3 cfs freed up by converting some of Dry Cottonwood Creek Ranch's irrigation system from flood to pivot. This outcome was problematic because it did not consider site-specific measurement data provided by the applicant, CFC, to quantify the volume of water used for irrigation, which can in turn be protected as instream flow. In 2021, CFC (on behalf of NRDP) resubmitted the change application. In 2022, DNRC issued their correct and complete determination in September. In 2023, DNRC issued their preliminary determination on January 24 and their change authorization on May 9<sup>th</sup>, to appropriate up to 4.28 cfs (198.3 AF) for instream flow from May 6<sup>th</sup> to July 8<sup>th</sup>.

# Racetrack Pond Water Rights

In 2022, CFC (on behalf of NRDP) submitted a change application to DNRC to convert water rights associated with the Racetrack Pond Property to instream flow. In 2023, DNRC issues their preliminary determination on May 18th and the change authorization on August 25, 2023, to appropriate up to 8.22 cfs (264.4 AF) for instream flow from July 15<sup>th</sup> to September 6th.

# Westside Ditch and Whalen Ditch

In 2018, after many years of working cooperatively with the Westside and Whalen ditch water users and ultimately providing a draft change of use application that would facilitate future ditch piping work, the water users of the Westside ditch voted not to move forward with the proposed project. The decision appears to be based largely on concerns about the quantity of water savings, future maintenance and longevity of the pipe, and concerns about going through the change of use process and reducing their irrigation rights. The project is currently on hold pending further conversations with the water right holders. In 2024, NRDP continued informal discussions with water users to develop

flow projects associated with Westside and Whalen ditches. See CFR Mainstem Diversions section below.

# Harvey Creek

NRDP began working with TU and Harvey Creek Ranch in 2013 to install irrigation infrastructure improvements on the eastern side of Harvey Creek Ranch and consolidate three ditches into one. The single ditch was fitted with a fish screen in 2014. After a change of diversion was approved for three more diversions to furnish water to the western side of Harvey Creek Ranch, additional irrigation infrastructure was installed to consolidate all points of diversions on the ranch to the diversion with a fish screen. This project has eliminated six diversions that precluded upstream fish migration and resulted in fish entrainment. In September 2020, DNRC issued the final change orders to change the irrigation water use to instream flow. (See Aquatic Priority Tributary Watersheds Projects section on Harvey Creek for additional restoration actions and monitoring.)

# Clark Fork River Ranch/Valiton Ditch

In 2022, NRDP, CFC, and TU worked with water rights holders on Valiton Ditch to initiate a split season lease agreement. Under this agreement, a private water right holder "leases" the pivots on Clark Fork River Ranch (CFRR) in return for allowing their water rights and CFRR water right to be used for instream flow after July 15<sup>th</sup>, or when flows in the Clark Fork River drop below optimal flow levels. This agreement is for two years, and if successful will lead to a more permanent agreement and associated instream flow changes. In addition, conceptual designs have been initiated for improving the irrigation infrastructure associated with the Valiton Ditch. In 2023, NRDP, CFC, and TU worked with the last remaining water right holder on Valiton Ditch to initiate a 20 -year split season lease. This lease was motioned for approval from the Advisory Council on October 4<sup>th</sup> and recommended for funding by the TRC on December 14<sup>th</sup>. In 2024, the Governor signed the funding recommendation on January 29<sup>th</sup> and NRDP executed the split season lease agreement. NRDP is monitoring water use and flows throughout the irrigation season.

# Monitoring

NRDP and its project partners conducted monitoring associated with this project. The monitoring focused on evaluating the production and sustainability of a split season lease on crop production as well as flow benefits associated with this project. Additional flow monitoring information is available in the Annual Upper Clark Fork River Basin Surface Water Monitoring Reports. Effectiveness monitoring continued for this project in 2024 and a report summarizing the results will be prepared (see Split Season Lease Study below).

# Clark Fork Above Deer Lodge

In 2024, NRDP continued to meet with willing water users in the UCFRB to discuss potential flow-saving projects. NRDP, along with CFC and TU, is continuing efforts to identify and evaluate potential flow projects that would augment instream flow in the dewatered sections of the CFR between Warm Springs and Deer Lodge. Project development activities continue for additional permanent instream flow opportunities.

# Silver Lake Water System

In 2019, NRDP, in cooperation and coordination with Butte-Silver Bow County (BSB) and TU, conducted a short-term lease of Silver Lake water for instream flow. The lease involved pumping of up to 32 cfs

from Silver Lake and discharging the water to Warm Springs Creek where it was monitored for four-weeks from late July to August 2019. The monitoring, which was done with assistance from TU and CFC, occurred at USGS monitoring sites and other temporary monitoring stations, such as select irrigation diversions, in Warm Springs Creek and the CFR. The monitoring revealed that though there was some diminishment in flow enroute to the river, about 20 cfs made it as far as Galen, and potentially about 10 cfs reached Deer Lodge. Temperature data is not as definitive, but it appears that these releases have a significant effect on reducing temperature in the mainstem CFR. NRDP considers these releases to be successful. Since these Silver Lake water rights have already been designated for instream flow use, a water lease is not required to go through the DNRC's change authorization process.

In 2021 (a summer of severe drought), NRDP, BSB, and Montana Resources reached an agreement to secure water releases from Silver Lake to improve instream flows in the CFR. Under this agreement, 32 cfs of water was released from Silver Lake from August 5<sup>th</sup> to September 20<sup>th</sup>, 2021. The 2021 release had two primary goals; first, to improve flows in the CFR in what were extremely critical low-flow circumstances, and second, to continue to evaluate the Silver Lake Water System as a possible source of water to improve the CFR as provided for in Section 3.2 of the Restoration Plans. The 2021 release was extremely successful. NRDP received cooperation from most irrigators, and the release allowed the CFR to maintain flows near or above flow targets for most of the summer. Monitoring of the release also confirmed information collected in previous releases. Of the 32 cfs of water released from Silver Lake, a flow increase of approximately 12.5 cfs was observed in the CFR at Deer Lodge.

In 2022, NRDP and BSB continued discussion of the possibility of future releases from Silver Lake. *In* 2023 and 2024, BSB asked that further discussion wait until their infrastructure improvements associated with Silver Lake are completed. In 2024, unfortunately, an agreement with BSB for Silver Lake for this release could not be reached to mitigate the low flows.

# **Match Funding**

TU had secured approximately \$300,000 from the CBWTP for a 2024 Silver Lake Release; but an agreement with BSB for Silver Lake for this release could not be reached.

# Racetrack Lake

In 2010, CFC submitted a Proposal Abstract to NRDP to purchase a storage water right in Racetrack Lake, an on-stream reservoir located in the headwaters of Racetrack Creek in the Flint Creek Mountain range. The water right authorizes the holder to store 433.33 AF of water per year. The water right was purchased with a 50% cost-share from the Columbia Basin Water Transaction Program. Upon completion of the water right transfer, CFC committed to filing a change of use application with DNRC to change the use of the water right from irrigation to instream flow for the benefit of the fishery resource of Racetrack Creek.

In 2018, DNRC issued a decision on CFC's application to change the Racetrack Lake storage water right from "irrigation" to "instream flow." According to the decision, CFC would only be able to protect the lake water released during summer low flows for the top 17 miles of Racetrack Creek to immediately below the Cement Ditch, which is where previous water right holders diverted the lake water to use for irrigation. Downstream of this so called "historical point of diversion" – a stretch where Racetrack Creek typically goes dry from irrigation withdrawals – DNRC said CFC has no legal authority to protect the water and ensure it reaches the river.

Following a hearing in front of a DNRC hearings examiner and then an appeal to the Water Court, in April 2019, the Water Court ruled in CFC's favor and ordered DNRC to grant the change application to protect the entire Historic Diverted Volume (390 AF) instream in Racetrack Creek. The change application went through the public notice process and received several objections. The objectors and CFC developed a plan for managing and monitoring instream flow releases. CFC reached a settlement agreement with 14 of the 16 objectors. In September 2021, DNRC held a hearing for CFC and the two remaining objectors. DNRC dismissed the remaining objections from these two objectors.

In 2024, the third instream flow release was initiated from Racetrack Lake in accordance with the Racetrack Creek Streamflow Monitoring Plan (RCSM Plan). This plan was developed in conjunction with the objectors to the change application.

# Match Funding

In 2024, NRDP partnered with the other Racetrack Lake water users, WRC, CFC, and the streamflow working group to develop and submit a WaterSmart Environmental Water Resources Project Grant for the RACETRACK LAKE DAM IMPROVEMENTS PROJECT: Increasing Water Reliability to Benefit Ecological Function in Racetrack Creek. The Project entails automating the Racetrack Lake outlet gate to allow for remote, precise, and real-time operation by installing a new pressure sensor for the reservoir level; replacing the headgate; connecting the sensor on the downstream flume to the headgate controller at the lake; installing equipment for satellite telemetry; and creating a custom webpage dashboard to enable remote monitoring and headgate control. This project also includes ancillary upgrades to the dam infrastructure to improve the long-term safety and reliability of the dam, including upgrading the emergency spillway to help accommodate the Probable Maximum Flood and restoring the dam crest, which will allow the maximum amount of water to be stored. The total project cost is estimated to be ~\$410,000. The grant request is for approximately \$300,000 with the remaining being in-kind cash and contributions from NRDP, DNRC and CFC.

# Monitoring

Extensive monitoring of this flow release was conducted in accordance with the RCSM Plan. Monitoring showed that stored water from Racetrack Lake reached the confluence of the CFR and provided increased flows and decreased temperatures as well as provided a cold-water refuge for fish in lower Racetrack Creek. Additional monitoring information is available in the annual Upper Clark Fork River Basin Surface Water Monitoring Reports.

# Other Flow Projects:

# Rock Creek Cattle Water Lease

In 2000, FWP and others contributed to a water conservation project on Rock Creek that involved a flood to pivot irrigation conversion including a fish screen, pipeline and two center pivots. The conversion project made available up to 27.22 cfs of water to be leased for purposes of instream flow and effectively re-watered 1.5 miles of Rock Creek that were historically dewatered. The term of the original lease was for 20 years which expired in 2021. In 2022, NRDP prepared a funding recommendation for this project and received a recommendation by the AC and Trustee Restoration Council to fund a portion of this lease. This recommendation was approved by the Governor and FWP renewed the lease for another 10 years. This project was cost shared with FWP; FWP provided half of the 10-year lease amount (\$154,138).

# **Hearst Lake**

In 2022, NRDP, in coordination with CFC and Anaconda-Deer Lodge County (ADLC), continued to evaluate the feasibility of using Hearst Lake as a source of instream flow to Warm Springs Creek/CFR. Flow monitoring conducted in 2020 and 2021 lead to the George Grant Chapter of TU to develop a project on lower Fifer Gulch. NRDP funded a hydrologic assessment of Hearst Lake that included gaging on Fifer Creek and some of the other tributaries. Hearst Lake is in the Anaconda Mountain Range about five miles southwest of the city of Anaconda at an elevation of 8,300 feet. The lake is natural but was modified with impoundments to increase storage by the Anaconda Copper Company.

## German Gulch

In 2023, TU worked with the one remaining irrigator on German Gulch to evaluate a potential change of diversion project. This project would provide up to 7.5 cfs of cold water to a critical area of Silver Bow Creek and fully reconnect Silver Bow Creek to German Gulch, thereby enhancing access to spawning habitat and thermal refuge. In 2024, NRDP contracted with Montana Tech to analyze thermal drone imagery collected in 2022 and 2023 to evaluate the extent and magnitude of coldwater habitat enhancement provided by additional German Gulch water to Silver Bow Creek. NRDP and TU are continuing developing this project with the water user.

# Warm Springs/Mill Creek Springs

In 2020, two unnamed springs were identified, one on Warm Springs Creek near Fifer Gulch and one on Mill Creek in Opportunity. These springs have limited, or no water rights associated with them. In 2021, the CFC evaluated these springs to determine if the water could be protected in stream and if these springs could be improved to provide flow and cold-water habitat for fish. In 2022, based on the flow and temperature monitoring conducted in 2021, it was determined that these springs did not provide a consistent source of water. If additional information or monitoring shows that these springs provide more reliable flows additional project development will be performed.

# Split Season Lease Study

In 2022, NRDP, along with CFC and University of Montana (UM), continued investigating the feasibility of short-term, water leasing projects in the UCFRB. The goal of the proposed study is to estimate the quantity of surface water, available through short-term leasing, that could be used to augment both tributary and mainstem flows in low-water years within several key watersheds. The study will also investigate the social desirability of a potential short-term water leasing program in the UCFRB and estimate the potential cost of implementing such a program on a limited basis.

In 2024, NRDP is continuing intensive monitoring of crop health on NRDP's pivot areas to evaluate the effects of split season leases on crop health and productivity. Initial results of monitoring were presented to the Upper Clark Fork River Streamflow Group. Monitoring activities have concluded and a report summarizing the results will be prepared.

#### Upper CFR Streamflow Group

In 2021, NRDP, working with project partners, other State agencies, and the Confederated Salish and Kootenai Tribes (CSKT), established a streamflow working group. This group's mission is "to pursue solutions that support the water need of the Upper Clark Fork Watershed Community." *In 2024, this group met six times, including a tour of the CSKT's Flathead Irrigation Projects. These meetings were solution-oriented and were a highly collaborative effort between water users, ranchers, farmers, industry, municipalities, recreationalists, non-government organizations, CSKT, and state agencies.* 

This group is currently pursuing several grants to complete a suite of projects aimed at improving flows while maintaining agricultural production in the UCFRB.

## Match Funding

In July 2024, the WRC was notified that they received a WaterSMART Cooperative Watershed Management Program Grant for "Upper Clark Fork River Streamflow Group Development and Planning." The grant provided approximately \$300,000 of dedicated funding for this group to pursue watershed-wide planning and subsequent water conservation activities that benefit our partners, local communities, and the river.

# Flow Monitoring

NRDP, through contracts with its project partners, routinely monitors season streamflow and water temperature in the mainstem of the Upper CFR and tributaries in the UCFRB. The purpose of the monitoring is to collect additional data where existing data is lacking, monitor performance of instream flow projects, and develop other flow projects. The overarching goal of the monitoring is to better understand summer streamflow and water temperature conditions in the UCFRB. The stretch of the mainstem of the CFR between Galen and Deer Lodge and tributaries that feed it face chronic dewatering issues and typically experience the lowest flows during periods of peak demand in late July and early August. The data collected from this monitoring is integral to the understanding of surface water and groundwater dynamics in the most dewatered portion of the UCFRB.

In 2024, NRDP through its project partners, CFC and TU, monitored flows on the mainstem CFR between Deer Lodge and Warm Springs, on Racetrack Creek in relation to the Racetrack Lake instream flow release, and at multiple irrigation diversions. The purpose of the monitoring is to better understand the timing and magnitude of dewatering at points between the USGS gauges and to monitor performance of implemented projects. The flow and temperature gauges were NOT pulled prior to this update. Additional monitoring information will be available in the 2024 Upper Clark Fork River Basin Surface Water Monitoring Report and the Racetrack Creek Monitoring Report, anticipated to be completed in early 2025. The following preliminary observations:

- Overall, 2024 was a very bad flow year. Flows stayed above target levels only at the Galen Gauge for the entire irrigation season.
- Flows dropped below target flow at the Deer Lodge Gauge on July 12<sup>th</sup> and stayed below target flow for the irrigation season.
- FWP implemented Hoot Owl Fishing restrictions due to high temperature on the mainstem of the Clark Fork River for the majority of the summer.

# Aquatic Priority Area Specific Plans (Section 3.2.2)

Aquatic non-flow projects aim to improve fish passage, reduce fish entrainment, and improve aquatic habitat to improve trout recruitment to the Clark Fork River and Silver Bow Creek mainstems.

Work on the non-flow aquatic projects in priority watershed areas has involved continued coordination with landowners, evaluation of current riparian and instream habitat conditions, as well as fish passage/entrainment issues, prioritization of restoration actions, development of restoration project designs, and implementation of restoration projects in the 17 watersheds targeted for work. The development and implementation of projects includes projects that protect/enhance riparian habitat, improve fish passage, reduce fish entrainment, and/or improve instream habitat. These projects are

being accomplished through contracts and task orders between NRDP, property owners, and our project sponsors/partners (Clark Fork Coalition [CFC], Trout Unlimited [TU], and the Watershed Restoration Coalition [WRC]), and various engineering firms.

Summaries of activities (2012-2024) within each of the targeted watersheds are described below and summarized in Table 2.

# Mainstem Clark Fork River (Section 3.2.2.1)

# Clark Fork River Mainstem Diversions

In 2018, the State proposed restoration action to enhance fish passage on the Clark Fork River mainstem upstream of Deer Lodge. Modifications of diversion on the mainstem of the Clark Fork River will improve fish passage and recreational actives. In 2024, the State allocated \$750,000 from Aquatic interest to modify mainstem diversions to improve fish passage and recreation activities. The State has been working in partnership with the CFC and TU on infrastructure improvements on the mainstream Clark Fork River to provide fish and recreational boat passage, screen ditches, and improve water delivery. Seven mainstem diversion projects have been identified as high priority projects; these include the Helen Johnson diversion, Whalen diversion, Westside diversion, Valiton diversion, Broken Circle Pumps, Sager Lane diversion, and the Kohrs-Manning diversion. The State and project partners will continue to work with water users on these diversion projects in conjunction with TU's WaterSMART Aquatic Ecosystem Restoration Project Grant which includes ~\$300,000 of funds to develop project design concepts and final designs for the Whalen, Westside, Valiton, Sager Lane, and the Kohrs-Manning diversions.

# Sager Lane Diversion and Infrastructure Improvement Project

The Sager Lane Diversion and Infrastructure Improvement project is located on the Clark Fork River approximately 6 miles south of Deer Lodge and immediately upstream of the Sager Lane bridge. The current diversion dam is a full-spanning pin-and-plank style concrete and timber weir. Metal supports are manually raised seasonally to support check boards that form a dam across the entire river. The dam is supported by a concrete apron and abutments used to check up the water surface for pumps located northwest of the bridge. Tarps are also used to seal the dam during low stream flows which can significantly dewater the river below the diversion. This diversion presents a formidable recreational obstacle when raised and poses a complete seasonal fish passage barrier. The pumps are located about 100 yards down the ditch on the far side of Sager Lane at the intersection with Dempsey Creek.

This project involves replacing the existing diversion structure with four rock weirs, relocating and upgrading the existing pump station to a new vertical turbine pump station, and constructing a bypass channel/pipeline back to the Clark Fork River. Due to this project and other efficiency improvements implemented by the Water Users, approximately 5 cfs of water savings has been made available for instream flow in the Clark Fork River. This project was bid in later summer 2024 and is anticipated to be completed prior to irrigation season 2025.

# Match Funding

CFC and TU have contributed over \$50,000 of outside funding from the Resource Legacy Fund (RLF) for preliminary design costs, including in-kind match. The CFC and TU have allocated ~\$100,000 of RLF funding for project implementation. CFC and TU were also successful in

receiving an additional \$50,000 match through the Future Fisheries grant program. NRDP's design and construction costs are considered non-federal match for TU's WaterSMART Aquatic Ecosystem Restoration Project Grant (total of ~\$325,000 for design costs on 7 diversions on the mainstem Clark Fork). TU has secured approximately \$1 million for implementation of these projects from the National Fish Passage Program Bipartisan Infrastructure Law: Restoring River, Floodplain, and Coastal Connectivity and Resiliency grant opportunity.

# Silverbow Creek Riparian Protection Enhancement

In 2024, the State allocated the first \$500,000 from the reimbursement funds from the Parrot Tailing Waste Removal project to Silver Bow Creek to develop and implement aquatic and riparian protection/enhancement along Silver Bow Creek. Preliminary assessments of areas with little to no woody cover along Silver Bow Creek are being conducted with project partners. Priorities and alternatives will be developed and implemented with the goal of improving floodplain function and establishing a robust native woody canopy along the stream that will provide improved habitat and shade, which should help prevent increases in surface water temperature.

# Flint Creek to Rock Creek: Fish Population Evaluation and Follow-up Actions

Beginning in July 2015, UM gathered and organized background information on the sources of nitrogen within the Clark Fork River between Flint Creek and Rock Creek (Reach C) of the CFR. UM began an extensive field data collection campaign and evaluated the findings during the winter. The UM study was extended for a second year to expand on the preliminary findings. Following evaluation of the data collected from July 2016 through June 2017, UM identified the Dutchman Wetland Complex as a potential nitrogen source leading to Cladophora blooms in Reach C. NRDP expanded the investigation to include the Dutchman Wetland Complex and other nutrient sources that contribute to compromised habitat conditions in Reach C of the CFR. UM completed a preliminary evaluation of the Dutchman Wetland Complex in 2018 and 2019 and worked with NRDP to narrow the focus to develop restoration projects that will result in improved nutrient loading conditions in the CFR. In addition, the University's National Science Foundation award has been integrated with NRDP work to further investigate how the trout food-web is being impacted. The Clark Fork River Working Group was established and successfully held monthly meetings throughout 2021 discussing a variety of topics to help share information on the various projects being implemented within the UCFRB. In 2022, UM gathered fish population and biomass data for trout as well as mountain whitefish. This study documented that mountain whitefish are the most abundant fish species in all reaches of the Clark Fork River and recommended that whitefish receive more monitoring attention. In 2023, UM completed analyses of body condition, tissue metals burdens, and trophic relationships among different fish species in the Upper Clark Fork River. Results from this study revealed that brown trout in Reach B had poor body condition compared to other reaches of the Clark Fork River. Comparisons of metals concentrations in trout fish tissue indicated little change in the concentrations over the last 30 years.

In 2022, NRDP's consultant completed a master plan that identifies and evaluates restoration alternatives to decrease the release of nitrogen from the Dutchman Wetland Complex and improve water quality in the main stem of the CFR. NRDP coordinated with various stakeholders to evaluate the feasibility of specific projects and begin the planning and design process. This included working with Anaconda/Deer Lodge County on improvements to the wastewater treatment system, which was identified as a source of nitrogen to the Dutchman Wetland Complex. In addition, NRDP coordinated with downstream water users, Atlantic Richfield (AR; landowner), Environmental Protection Agency

(EPA), DEQ, and the U.S. Fish and Wildlife Service (USFWS) to develop a pilot project to install check dams in Dutchman Creek in an effort to improve nitrogen cycling. In 2023, NRDP continued to collaborate with Anaconda/Deer Lodge County, water users, AR, EPA, DEQ, USFWS, and members of the public on project design and development. In 2024, NRDP decided to pause the work on Dutchman Creek until more is known from the basin aquatic monitoring and research into factors impacting the mainstem fish populations. NRDP is continuing to work with BP-AR on habitat enhancement in the area using terrestrial funds.

# **Match Funding**

NRDP has discussed match funding with AR and will continue these discussions related to future terrestrial projects.

# Summary of Priority Tributary Watersheds Projects

# Blacktail Creek (Section 3.2.2.3)

# **Butte Golf Course Irrigation Pond**

This project will provide upstream fish passage by removing an instream pond. (Blacktail Creek is currently dammed to create the Butte golf course irrigation pond.) Starting in 2019, NRDP and a contractor initiated design of a diversion structure and screened intake to be installed upstream of the irrigation pond. The diversion structure will divert 600 gallons per minute into the pond for irrigation. The pond outlet will be reconstructed to exclude fish from the pond. NRDP continued to work on this project in tandem with the Butte-Silver Bow Sanitary Sewer Line. NRDP received a Conditional Letter of Map Revision (CLOMR) from Federal Emergency Management Agency (FEMA) and a change in diversion point for the water rights from DNRC, which was the last permit requirement. In 2024, NRDP completed final design for these projects. Currently there are not enough funds in the Blacktail Creek Allocation to pursue this project and NRDP has decided to delay the implementation of this project for at least another year. The estimated cost is for this project as currently proposed is \$675,000, not including construction oversight and post-construction reporting.

#### **Butte-Silver Bow Sanitary Sewer Line**

A sewer line across Blacktail Creek is currently blocking fish passage. **NRDP has decided to delay the** implementation of this project for at least another year. The estimated cost for this project as currently proposed is \$225,000, not including construction oversight and post-construction reporting.

# **Redfern Diversion**

Project completed. In November 2018, TU, along with NRDP and Great West Engineering, completed construction of the Redfern Diversion and fish screen project. The project provides upstream fish passage through a series of constructed rock step-pool weirs and eliminates fish entrainment with a fish screen located in the throat of the upstream most rock weir. *In 2024, NRDP and project partners provided project monitoring, operations, and maintenance assistance on this fish screen.* 

#### Blacktail Creek Culverts at Roosevelt Drive

In 2022, BSB was granted funds from the Federal Lands Access Program (FLAP), administered by the U.S. Department of Transportation, to repair culverts under Roosevelt Drive. Multiple undersized and failing culvert crossings, through which the Blacktail Creek flows under Roosevelt Drive, are impediments to connectivity within the middle and upper reaches of the creek. NRDP supports this project and agreed to provide matching funds for the FLAP grant. The state considers replacement of

these culvert crossings as the top priority fisheries project in the drainage. Replacing these culverts will improve connectivity within the core range of the westslope cutthroat trout in the Blacktail Creek population and likely help this population become more robust and resilient.

In 2023, NRDP monitored project development. The Federal Highway Administration started work on the Federal Land Access Program (FLAP) grant the was awarded to Butte-Silver Bow for the reconstruction of Roosevelt Drive, including the culverts for Blacktail Creek. Total value of the project was estimated at approximately \$7.9 million, and the FHA will implement the entire project. This project ranked high enough that the FHA waived the 13.5% match from the local government. The project construction scheduled for 2025 – 2026.

# Blacktail Creek Aquatic Monitoring

FWP conducts watershed monitoring in the Blacktail Creek Watershed every 2-3 years. In 2022, FWP also collected baseline fish population data related to the Butte Golf Course Project. Refer to the Aquatic Resource Monitoring and Maintenance section of this update for more details. *In 2023 and 2024, FWP has been monitoring the effectiveness of past fish passage projects in Blacktail Creek and the connection to Silver Bow Creek in a radio telemetry study. This monitoring data will be used to prioritize future projects.* 

# Browns Gulch (Section 3.2.2.4)

NRDP and the WRC have led project development and design/permitting on numerous diversions, streambanks stabilization, and crossing projects on Browns Gulch. As of 2021, all allocated funds for Browns Gulch have been expended on priority projects in the watershed. In 2024, FWP continued monitoring fish movements of trout in the main stem of Silver Bow Creek. Results from 2023 and 2024 indicated that trout are finding their way up Browns Gulch to spawn. As provided in the 2024 revisions to the Restoration Plans, when excess funds from the Parrot Waste Removal Project become available, up to \$200,000 (\$100,000 in Aquatics and \$100,000 of Parrot reimbursement) could be used to implement priority projects with willing landowners in Browns Gulch.

#### **Balentine Ranch**

In 2021, final designs for four diversions on the Balentine property were completed based on the conceptual designs developed in 2020. *In 2024, the CFC raised funds from USFWS, Gorge Grant Trout Unlimited, FWP's Future Fisheries Program, private donations and significant match funding to complete the Balentine Diversions. The total construction costs for these diversions were approximately \$160,000.* 

#### **Brothers Ranch**

In 2021, construction work at diversion #4 on the Brother's Ranch was completed. This diversion was identified as a high priority fish passage barrier on Brown Gulch. The project also included replacing two undersized culverts that were fish passage barriers and stabilization of a streambank adjacent to a dry fire hydrant. This work was performed with ~\$27,500 in match funding from a Natural Resource Conservation Service (NRCS) grant. Previous work on this ranch began with placing an open bottom arch culvert in 2018. The culvert provides upstream fish passage and improves hydraulic conveyance for the landowner. The previous culvert was a fish barrier at a wide range of flows and caused significant scour and stream degradation of Browns Gulch downstream. This project complements riparian and streambank restoration actions completed in 2017.

#### Liva Ranch

Project completed. Restoration actions including off-stream water, fencing, irrigation diversion, and fish passage improvements began in 2017 and were completed following high water in 2018. Off-stream water was provided to reduce cattle use of Browns Gulch to improve the riparian corridor. A diversion at the north end of the property was replaced with a new wooden pin and plank diversion that, when boards are placed to check water, activates a fish bypass channel allowing for upstream fish migration.

# Myers Ranch

Project completed. A robust riparian planting effort occurred in June 2018 including two reaches of Browns Gulch on the Myers property. In October 2018, work began on ~1,100 feet of channel restoration and was completed in November 2018; additional plantings were completed in June 2019. This newly reconstructed reach of Browns Gulch provides improved pool and riffle habitat for fish. This project occurred immediately upstream of the new fish bypass channel and riparian improvement projects on the Liva Ranch. In 2021, emergency maintenance of the river right floodplain took place to address adverse effects to ranch operations outside the identified riparian zone. Two outside bends were elevated to direct high flows to targeted floodplain areas.

# Heavens Valley Ranch

Project completed. In 2017, beaver mimicry and riparian protection via downed trees was completed.

# **Woods Ranch**

Project completed. In 2016, riparian fencing (~3,100 feet) along Browns Gulch and a hardened water gap for cattle watering were installed to reduce grazing on streambanks.

# **Browns Gulch Aquatic Monitoring**

FWP conducts watershed monitoring in the Browns Gulch Watershed every 4-5 years. Refer to the Aquatic Resource Monitoring and Maintenance section of this update for more details. *In 2023 and 2024, FWP has been monitoring the effectiveness of past fish passage projects in Browns Gulch and the connection to Silver Bow Creek in a radio telemetry study. This monitoring data will be used to prioritize future projects.* 

# Cottonwood/Baggs Creek (Section 3.2.2.5)

NRDP and the WRC are working on developing numerous projects on Cottonwood and Baggs creeks.

# McQueary Ranch

In December 2019, WRC completed work on the Cottonwood Creek Irrigation Improvement and Fish Screen Project. The project involved irrigation infrastructure improvements, including a fish screen, to improve fish passage and reduce entrainment of trout. In 2021, minor modifications were made to the fish screen to allow the landowner to better manage sediment in and around the fish screen. The project will benefit cold-water fish migration into and out of Cottonwood Creek and its tributaries (Baggs Creek, North, Middle, and South Forks of Cottonwood Creek), together comprising a 42-square mile drainage. The WRC has brought \$118,330.00 of matching NRCS funding to this project. *In 2023 and 2024, NRDP and WRC provided project monitoring, operations, and maintenance assistance on this fish screen.* 

## **Upper Cottonwood Diversions**

In 2020, four diversions on Upper Cottonwood Creek were identified as high priority projects that have a high potential for entraining fish. In 2021, several conceptual designs for these diversions were evaluated. NRDP, along with NRCS project funding, finalized the design for a large fish screen and irrigation improvements on the Aspen Grove Ranch.

The Aspen Grove Irrigation Improvement and Fish Screen project had two phases. Phase 1 of this project, constructed in Fall 2020 and funded by NRCS, consisted of a temporary inlet control structure and construction of two irrigation pivots. Phase 2 of this project, funded by NRCS and Restoration Funds, started in 2022 and was completed in spring of 2023. Phase 2 consisted of installation of a new Farmers Conservation Alliance (FCA) modular fish screen, a new headgate, and over one mile of irrigation pipeline and irrigation pivots. This project completely eliminates one of the existing irrigation diversions on Cottonwood Creek, allows for upstream and downstream fish passage, and prevents entrainment. Water will be saved by replacing a leaky irrigation ditch with a pipeline and improved irrigation infrastructure. This project was implemented in conjunction with the NRCS and the landowner who provided technical expertise and match funding.

## **Lower Applegate Diversion**

FWP identified the lower Applegate diversion on lower Cottonwood Creek to be a high priority project with a high potential for entraining fish. In 2021, NRDP along with project partners, replaced the existing irrigation diversion with a series of rock step pools and installed a Corrugated Water Screen on the irrigation ditch. In 2022, NRDP and project partners provided project monitoring, operations, and maintenance assistance on this fish screen.

## Cottonwood Creek Aquatic Monitoring

FWP has collected extensive baseline fish population data in the Cottonwood Creek Watershed. *In* **2023** and **2024**, FWP coordinated with NRDP to initiate a fish tagging study to evaluate the effects of fish screen and fish passage projects and identify future projects.

# Flint Creek and Boulder Creek (Section 3.2.2.7)

# Allendale Diversion

Project completed. NRDP, TU, DNRC, and water users worked cooperatively to design the fish screen and diversion for the Allendale Ditch, a large State-owned irrigation canal known to entrain up to 50% of fish that encounter the diversion. DNRC led the design and construction of this project. DNRC completed an environmental assessment (EA) and issued a decision notice in Fall 2018 selecting the preferred alternative (vertical plate screen and new diversion infrastructure – including fish passage). Construction began in October 2020. Due to project delays (COVID-19, ice jams, irrigation delivery demands, etc.) the Allendale diversion and roughened riffle rock ramp were completed in November 2021. In 2022, NRDP worked extensively with DNRC, TU, and the water users on operation and maintenance of the new headgate and fish screen during this project's first full irrigation season. In 2023, NRDP and DNRC performed maintenance on the brush mechanism and electronic components of the fish screen cleaning system on the Allendale screen. In 2024, the Allendale fish screen did not operate effectively as the Flint Creek Water Users, who operate the Allendale Diversion and fish screen, identified issues with the brush mechanism. NRDP worked with DNRC and the water users to update the maintenance agreement that allows NRDP to fund operation and maintenance.

# Flint Creek Private Diversions

Immediately downstream of the Allendale Diversion was a private rock and tarp irrigation diversion that is a fish passage barrier at low flows and includes three ditches that are high risk for fish entrainment. In 2020, NRDP, TU, DNRC, and the private diversion owners worked together to design and construct a roughened riffle rock ramp diversion for fish passage and install fish screens on the three ditches. NRDP and DNRC incorporated this project with the Allendale project, described above, to operate under one State contract for construction. Water delivery was maintained throughout the irrigation season, despite record low flows late season. Construction was completed on all major infrastructure components in 2021. In 2022, NRDP worked extensively with TU, consultants, and the water users on operation and maintenance of the new headgate and fish screen during this project's first full irrigation season. In 2023, NRDP hired a contractor to regrade a small private ditch that diverts water off one of the main private ditches. This small ditch was not part of the original fish screen project and needed to be regraded to improve the performance of the fish bypass system. In 2024, NRDP worked with an engineer and procured a construction contractor to reconstruct the fish bypass system for the three private corrugated water screens, which will greatly improve the amount of time the fish screens can be in operation during a given year.

# Spencer Ranch

In 2018, WRC completed a riparian fencing and revegetation project on a highly productive spring creek that produces cold water and provides spawning and rearing habitat for mainstem fish. The project was funded out of terrestrial dollars allocated to Flint Creek riparian protection and restoration.

#### Corbett Downs

NRDP and TU completed a stream restoration and riparian revegetation project on a reach of Flint Creek east of Hall in 2021. The stream restoration portion of the project was funded with matching funds from TU. NRDP funded the revegetation out of terrestrial dollars allocated to Flint Creek riparian protection and restoration. In 2022, NRDP, TU, and River Design Group coordinated to conduct vegetation and geomorphic monitoring for this project.

# Rue Slaughter

In 2023, NRDP and TU completed a stream restoration and riparian vegetation enhancement project on Flint Creek on the Rue and Slaughter properties. This project will improve fish habitat and riparian condition on over one mile of Flint Creek. This project was funded by a combination of NRDP aquatic and terrestrial funding, the DEQ 319 program, FWP future fisheries, and Trout Unlimited. *In 2024, NRDP hired a contractor to conduct vegetation and bank condition monitoring in the project area.* 

# Flint Creek Phase 3

In 2024, in collaboration with TU, NRDP hired an engineer to start design work on the next phase of stream and riparian restoration on Flint Creek. This area is the next two miles upstream of the Rue Slaughter project. These restoration designs are critical to TU's match funding applications.

# **Olson Property**

In 2017, WRC, NRDP, and the Olsons worked cooperatively to return Boulder Creek to its pre-2011 channel. This project provides unimpeded up and downstream fish migration. In 2011, the Boulder Creek channel captured a private pond, creating native trout passage issues as well as higher levels of

predation. The project was completed in May 2018 and included the placement of topsoil in the deactivated stream channel and a robust revegetation effort with native plants.

# **Lundgren Project**

In 2017, a riparian and streambank restoration project were completed on the Lundgren property on Boulder Creek. The project improved fish habitat through improved woody debris conditions and over hanging cover, providing stability while riparian plant communities are reestablished.

# Buxbaum Diversion – Boulder Creek

TU has been engaging a water user on lower Boulder Creek about a fish screen and potential irrigation improvement project. *In 2024, NRDP is working in collaboration with TU to solicit an engineer to develop concepts for this project.* 

# Flint Creek and Boulder Creek Aquatic Monitoring

NRDP and project partners have conducted monitoring on the following projects in Flint Creek and Boulder Creek:

- Allendale and Flint Creek Private Diversions FWP, in coordination with NRDP, is conducting a long-term, large-scale fish tagging study to document how fish are using the new diversions and fish screens associated with these projects. Prior to the new diversions being built, the Flint Creek Private Diversion was virtually a complete barrier to upstream fish movement during low flow periods. After the installation of the new diversion, FWP documented tagged trout and suckers successfully moving up over the structure. Before the fish screen was installed on the Allendale Canal, FWP documented that 53% of the fish moving downstream of the diversion were lost into the irrigation canal. Monitoring in 2022 and 2023 indicated that no tagged fish were entrained into the canal. Two of the fish that were bypassed by the Allendale fish screen in 2022 were cutthroat trout that were tagged approximately 20 miles downstream in the Clark Fork River and that migrated into Flint Creek to spawn. FWP fish tagging data from 2023 also showed several cutthroat trout using the structures at Allendale that were migrants from the Clark Fork River. FWP continued to monitor the benefits of these fish screen and diversion projects on the Flint Creek fishery in 2024.
- Corbett Downs After this project was completed in 2021, FWP conducted a trout population estimate on Flint Creek through the Corbet Downs project. FWP estimated 870 brown trout per mile and 14 westslope cutthroat per mile. One bull trout was also found in the project reach.
- Olson Property The WRC completed project monitoring for year 1 in September of 2019. In August 2020, FWP fisheries staff completed fish sampling within the project area. 40 westslope cutthroat trout and 14 bull trout were found.
- Lundgren Project The WRC completed year 2 project monitoring in September 2019. In August 2020, FWP completed fish sampling within the project area. 70 westslope cutthroat trout and 11 bull trout were found.

#### Flint Creek and Boulder Creek Match Funding

In 2024, TU applied for funding from FWP Future Fisheries, DEQ's 319 Program, the Bureau of Reclamation, and a DNRC grant to fund construction of the Phase 3 riparian project on Flint Creek. These funding requests have so far resulted in \$270,000 of match funding for the project, with more

funding pending responses to these requests. TU also applied for \$50,000 Western Native Trout Initiative grant for the Buxbaum Diversion on Boulder Creek.

# German Gulch/Silver Creek (Section 3.2.2.8)

Project completed. Tailings were removed from the German Gulch floodplain by DEQ during Silver Bow Creek remedial action and a fish barrier was constructed to prevent non-native trout from migrating upstream.

# German Gulch and Silver Bow Creek Aquatic Monitoring.

FWP conducts electrofishing in Silver Bow Creek twice a year as part of basin-scale monitoring. Summer sampling is conducted during low flows and high-water temperatures. Low dissolved oxygen has been documented in the past during the summer and hypoxic areas of Sliver Bow Creek tend to be devoid of trout during this period. Fall sampling is focused on evaluating fish numbers and distribution when water temperatures have cooled, and dissolved oxygen concentrations are more favorable to fish. In coordination with FWP, NRDP contracted with a professor at Montana Tech to document dissolved oxygen and water temperatures throughout 2022. Dissolved oxygen monitoring indicated improvements following the upgrade of the Butte Municipal Water Treatment Plant in 2016, but oxygen concentrations still may be too low for trout in certain reaches of Silver Bow Creek during the summer. FWP conducts watershed monitoring in German Gulch every 2-5 years. Refer to the Aquatic Resource Monitoring and Maintenance section of this update for more details.

# Harvey Creek (Section 3.2.2.9)

All projects are completed. TU assisted in the completion of most of the identified fisheries improvement projects on Harvey Creek. The failing culvert and manmade fish barrier on Mullan Road that crosses Harvey Creek were replaced by a new concrete box culvert and an eight-foot concrete vertical fish barrier in April 2016; irrigation improvements have been installed; a 100-foot bioengineered bank stabilization project was completed to protect corrals on the Harvey Creek Ranch from erosion and to provide a natural vegetative buffer between the corrals and Harvey Creek; and riparian fencing. In 2019, DNRC issued a favorable preliminary decision on the instream flow water rights change applications. After the decision, final steps were taken to consolidate all irrigation diversions into a single screened diversion. All other diversions were removed from the stream channel and ditches blocked. This will allow for unrestricted upstream and downstream movement of native fish from the Mullan Trail to the headwaters of Harvey Creek. In 2022, TU worked with the landowner, NRDP, and a fabricator to perform maintenance on the paddlewheel that powers the fish screen cleaning system.

#### Harvey Creek Aquatic Monitoring

In coordination with NRDP, FWP has collected extensive pre- and post- project fish abundance and distribution data in the Harvey Creek Watershed. These data indicated an immediate post-project increase in cutthroat trout numbers in Harvey Creek just downstream of the fish screen. FWP's monitoring data also showed an increase in bull trout abundance and distribution throughout the project area after the restoration projects were completed. Project partners provided project monitoring, operations, and maintenance assistance on this fish screen. FWP conducted watershed monitoring on Harvey Creek in 2023.

# Little Blackfoot River (Section 3.2.2.10)

The Little Blackfoot River experienced long duration high flow during 2018 and made vertical and lateral adjustments in many locations. TU is evaluating the effects of the 2019 high flow and NRDP, TU, and the WRC are actively working to identify potential restoration actions that will benefit the Little Blackfoot River, with potential benefits to affected landowners.

# D.W. Beck Property

In 2018, the Little Blackfoot River captured an existing ranch road causing a channel avulsion. In 2019, NRDP and TU worked on design, engineering, and permit channel and floodplain restoration activities on the Little Blackfoot River, DW Beck Ranch. The project includes approximately 1,800 feet of the Little Blackfoot River. In 2022, NRDP and TU learned the DW Beck Ranch was not interested in moving forward with the project at this time.

## Janke Property

Project completed. High flows in 2018 impacted the riparian fencing project implemented in 2017. TU worked with the landowner to repair and replace fencing that was adversely impacted. TU also completed some riparian pole planting to complement the riparian fencing.

# **Snowshoe Creek**

Project completed. In 2017, a fish screen and fish-friendly diversion were installed to address entrainment and fish passage issues. Project partners provided project monitoring, operations, and maintenance assistance on this fish screen.

# Lower Spotted Dog Creek

Between 2013 and 2017, the lower section of Spotted Dog Creek was identified as a location to complete irrigation efficiency projects to reduce the number of instream diversions, thus reducing passage and entrainment issues while realizing incidental instream flow. The potential exists to relocate or restore several sections of lower Spotted Dog Creek from its current degraded condition.

In 2024, NRDP is working with TU to develop a conceptual project to present to Cross Canyon Ranch (landowner). The concept project will combine a number of diversions and rewater a section of the creek that historically is dewatered during mid-late summer.

# Little Blackfoot River Watershed Aquatic Monitoring

FWP has collected extensive baseline and trend fish population data throughout the Little Blackfoot River Watershed. Electrofishing is now conducted in the Little Blackfoot River Watershed every two years. FWP conducted watershed monitoring on the Little Blackfoot River in 2023.

# Mill/Willow Creeks (Section 3.2.2.12)

In fall 2020, NRDP along with project partners, FWP, NRCS, TU, and CFC, completed the Mill Creek Diversion No. 4 Irrigation Improvement Project. This project involved installing a rock weir, replacing a headgate, construction of a new irrigation ditch, installation of a fish screen, and streambank stabilization. This project provides irrigation water to the Mill Creek Irrigation Company, prevents entrainment of fish in the ditch, and provides upstream and downstream fish passage on Mill Creek. NRCS contributed approximately \$25,000 to this project. In 2021, additional streambank stabilization was completed in the project area.

In 2023, NRDP and project partners continued to work with other water users and landowners on Mill and Willow Creek to identify other potential projects. NRDP and project partners provided project monitoring, operations, and maintenance assistance on this fish screen.

## Mill/Willow Creeks Aquatic Monitoring

FWP conducts watershed monitoring on Mill and Willow Creeks every 4-5 years. In 2021, FWP electrofished Mill Creek downstream of the Diversion No. 4 Project and captured 44 brook trout and 43 brown trout.

# Racetrack Creek (Section 3.2.2.13)

In 2024, NRDP and the WRC worked to prioritize projects in the Racetrack Creek watershed. Note: Work on Racetrack Creek was on hold pending resolution of the Racetrack Lake water rights. In 2024, the State has identified potential projects to improve brown trout spawning habitat in lower Racetrack Creek as well as potential project to improved passage and potential improve flows in conjunction with the Racetrack Lake flow releases. Please see Racetrack Lake under Aquatic Flow Projects.

## Racetrack Creek Aquatic Monitoring

FWP conducts watershed monitoring in the Racetrack Creek Watershed every 4-5 years. Refer to the Aquatic Resource Monitoring and Maintenance section of this update for more details.

# Warm Springs Creek (Section 3.2.2.14)

#### Silver Lake Infrastructure

In 2022, NRDP, FWP, and TU worked with BSB to redesign the Silver Lake water delivery infrastructure at diversions on Storm Lake Creek, Twin Lakes Creek, and Meyers dam. These diversions pose barriers to upstream fish migration of native bull trout. In 2023 work continued on this project. Permitting processes were underway with USFWS, Army Corps of Engineers, Beaverhead National Forest, FWP, and Anaconda Deer Lodge County. Design has been completed for these diversion structures, which will facilitate trapping and passage of native fish by FWP staff and include the opportunity for volitional passage by native trout at the Twin Lakes diversions. This project has required close coordination between all partners and multiple permitting agencies. *Construction contracts were awarded in late* 2023, all permitting completed in the spring of 2024, and construction began in spring 2024. Construction of the fish traps to facilitate the passage of native bull trout at Meyers Dam, the Twin Lakes Creek, and Storm Lake Creek diversion are anticipated to be completed in the fall of 2024.

# Match Funding

For 2024 work, TU obtained match for approximately 50% (\$542,000) of the construction costs for the Silver Lake Infrastructure project with funding from the Beaverhead National Forest and USFWS.

# **Anaconda Diversion**

Project completed. Project monitoring, operations, and maintenance ongoing. Installation of a fish screen and diversion improvements for the "Anaconda Diversion" southwest of Anaconda was completed in the fall of 2016. Project partners provided project monitoring, operations, and maintenance assistance on this fish screen.

#### Gardiner and Warm Springs WMA Diversion

Below Anaconda, design for a fish screen and a rock ramp to reduce entrainment and improve upstream fish migration was completed in 2018. Construction was on hold, pending water user agreements. In 2023, Trout Unlimited re-opened discussions with the water users to determine the best next steps forward. In 2024, NRDP awarded an engineering contract to develop designs for these diversions incorporating new information about the efficacy of Farmers Conservation Alliance (FCA) fish screens. When completed, this project in tandem with the Silver Lake Infrastructure project will reconnect 64 miles of native fish habitat in Warm Springs Creek and complete fish passage projects in the watershed.

## **Upper Warm Springs Creek**

Project completed. NRDP provided funding to TU as a cost share for fish passage improvements in the Upper Warm Springs Creek drainage. NRDP funds helped replace a failing culvert that was a known fish passage barrier with a clear span bridge. The project was completed in the summer of 2017.

#### Warm Springs Creek Aquatic Monitoring

FWP conducts watershed monitoring in the Warm Springs Watershed every 2 years. Refer to the Aquatic Resource Monitoring and Maintenance section of this update for more details.

## Basin Creek (Section 3.2.2.15)

#### Basin Creek Reservoir Infrastructure

In 2019, NRDP, FWP, and TU began working with BSB on an aquatic project to address fish passage between the lower Basin Creek Reservoir and Upper Basin Creek Reservoir. In 2021, NRDP and BSB signed an agreement to implement the project. NRDP bid the project in late 2021 and awarded a contract for this work. In 2022, BSB notified NRDP that they were planning an extensive fuels reduction project in this area and this project would interfere with the fish passage project. As a result, BSB requested to postpone the fish passage project until at least 2027. Since a contract was already awarded for this work, NRDP had to pay the contractor for lost "profit and expenses." No further work on this project is anticipated.

#### Basin Creek Re-routing Near Burt Mooney Airport

In 2021, NRDP examined whether re-routing Basin Creek south of the airport into Blacktail Creek is a feasible and cost-effective project consistent with the goals of the Restoration Plans. The project would entail construction of up to a mile of new stream channel across multiple ownerships and would impact water use of downstream users on both Basin and Blacktail Creeks. This would be a costly and complicated project with uncertain benefit to aquatic resources. At this time, NRDP does not consider this to be a feasible project.

## **Basin Creek Aquatic Monitoring**

FWP conducts watershed monitoring in the Basin Creek watershed every 4-5 years. In 2021, FWP collected baseline fish population and movement data related to the Basin Creek Reservoir Project. Refer to the Aquatic Resource Monitoring and Maintenance section of this update for more details.

## Gold Creek (Section 3.2.2.16)

In 2023, NRDP hired an engineer to begin planning and designing a fish screen for Gold Creek. *In 2024, NRDP extended the contract with the engineer and is continuing to coordinate with the WRC and landowners to develop this project.* 

## **Gold Creek Aquatic Monitoring**

FWP conducts watershed monitoring in the Gold Creek Watershed every 4-5 years. In 2020, with help from the WRC and NRDP, FWP shocked six irrigation ditches on Gold Creek and discovered that many trout are being entrained in the ditches.

## O'Neill Creek (Section 3.2.2.17)

In October 2020, a FWP contractor replaced the washed-out and clogged culvert on O'Neill Creek with a bridge. DNRC, FWP, and NRDP contributed to the cost of the new bridge. The new bridge will allow unimpeded fish passage in O'Neill Creek. NRDP and the WRC were in discussions with the landowner to determine his interest in a fish screen, but the landowner passed away in December 2020. An NRDP engineer prepared a design options memorandum in early 2021. In 2022 and 2023, the WRC was in contact with the new landowner, but the landowner wanted to wait until the legal transfer of the estate was complete. In 2024, the legal transfer is still pending, but is expected to be completed in the fall. NRDP has been in contact with the WRC and the new landowner to discuss project options and is preparing to continue work on this once the transfer is complete.

#### O'Neill Creek Aquatic Monitoring

FWP conducts watershed monitoring in the O'Neill Creek Watershed every 4-5 years. In 2020, FWP and the WRC shocked the main irrigation ditch coming off of O'Neill Creek and discovered that many trout are being entrained in the irrigation ditch.

## Rock Creek (Section 3.2.2.18)

#### Bohrnsen-Marletto Fish Screen

Beginning in 2019, NRDP and TU, with engineering services provided by Great West Engineering, surveyed and evaluated the Bohrnsen-Marletto diversion and ditch on Rock Creek for a potential fish screen project. After identifying a preferred screen alternative, final design and bid package development occurred in 2020. Construction was completed in late 2020, with some site reclamation occurring in early 2021 prior to irrigation season. Project partners continue to provide project monitoring, operations, and maintenance assistance on this fish screen.

#### **Upper Rock Creek Ditch Consolidation**

Beginning in 2019, NRDP and TU, with engineering services provided by Great West Engineering, surveyed and evaluated the two diversions and irrigation ditches in upper Rock Creek and lower Middle Fork Rock Creek for a potential ditch consolidation and fish screen project. In 2023, NRDP and TU in consultation with Great West Engineering conducted alternatives analysis to select a preferred fish screen type. *In* 2024, NRDP in conjunction with project partners met with the landowners to go over the alternatives analysis. The final design will be developed in 2024 and construction is anticipated to take place in 2025. TU will complete construction on this project using matching funds.

## **Rock Creek Aquatic Monitoring**

FWP conducts watershed monitoring on the mainstem of Rock Creek every two years. Refer to the Aquatic Resource Monitoring and Maintenance section of this update for more details.

### Match Funding

In 2024, TU received \$275,000 from the Bureau of Reclamation WaterSMART Program to complete design for three fish screen projects on the mainstem of Rock Creek. TU also secured \$50,000 from

USFWS and \$200,000 in additional requests pending from USFWS and private parties for the Upper Rock Creek Ditch Consolidation Project.

# Aquatic Resource Monitoring and Maintenance Plan (Section 3.2.3)

The Aquatic Resource Monitoring and Maintenance Plan aims to develop consistent monitoring protocols to evaluate the effectiveness of implemented restoration actions and make adaptive management decisions.

Through an interagency agreement, NRDP funds FWP to conduct fisheries monitoring in the UCFRB. As described in the Aquatic Resource Management and Maintenance Plan, this monitoring occurs on three levels: project monitoring, watershed monitoring, and basin monitoring. This monitoring is focused on evaluating the effectiveness of restoration projects in meeting the aquatic goals of the Restoration Plans and identifies further opportunities for fisheries restoration. *Details of 2024 FWP monitoring activities and results will be compiled in a report and available in spring 2025.* Previous years' monitoring reports can be found on FWP's FishMT webpage: <a href="https://myfwp.mt.gov/fishMT/reports/surveyreport">https://myfwp.mt.gov/fishMT/reports/surveyreport</a>. Below is a summary of recent monitoring activities. A summary of the monitoring associated with each project, watershed, and basin is also included in Table 2.

## **Basin Monitoring**

FWP conducts trout population estimates on seven sections of the Clark Fork River between Warm Springs and Bearmouth every spring. Results from this monitoring has shown that the brown trout population upstream of Deer Lodge has been well below average for the last 6 years. The reduced brown trout numbers are of concern to the public as well as to agencies such as NRDP and FWP. The reason for the decline in the trout population is not well understood, but it is related to reduced spawning and rearing success. In March 2022, NRDP and UM organized a meeting with academic, agency, and non-governmental organization partners to identify reasons for the decline in the trout population and identify critical areas for future fish studies. At this meeting, USGS and FWP presented a study that indicated that prolonged drought is likely affecting brown trout in many Montana rivers. Following this meeting, FWP and NRDP made plans to conduct in-depth studies on trout spawning and rearing in the Upper Clark Fork River, including repeating a previous study that showed which areas (tributary and mainstem) contribute the most brown trout to the Clark Fork River.

A study using otolith microchemistry completed in 2017 provided valuable data about where brown trout living in the Upper Clark Fork River originated. This study utilized differences in the chemical composition of fish ear bones (otoliths) to assign fish from the mainstem Clark Fork River to specific spawning and rearing areas throughout the UCFRB. Some of these areas are in tributaries and some are in the mainstem. For example, 36% of brown trout sampled upstream of Deer Lodge were born in the UCFR and 64% were born in tributaries. In this way, we were able to identify important sources of brown trout to the Clark Fork River.

Because of the dramatic decline in brown trout numbers in the Clark Fork River upstream of Deer Lodge, FWP and NRDP have been working to repeat the otolith microchemistry study to evaluate what changes may have occurred in these sources of trout. Brown trout otoliths were collected in 2021 and 2022 and were analyzed for microchemistry in 2023. *In 2024, the 2023 microchemistry data were compared to the results from 2017 to look for changes in recruitment sources. In 2023, the sources of the contract of th* 

recruitment had shifted to 92% of fish coming from tributaries and 8% coming from the mainstem. These results indicate that mainstem recruitment has decreased since 2017. However, loss of mainstem recruitment alone cannot explain the greater than 1000% decline in brown trout abundance over the last ten years.

As part of the 2024 revision of the Restoration Plans, \$1 million was allocated to identify factors contributing to low fish numbers in the upper part of the Upper Clark Fork River. In 2024, NRDP developed a plan for utilizing these funds. Part of the funds are being used to fund FWP to conduct additional fish monitoring and two research projects with Montana Tech. NRDP is also coordinating with the USGS and DEQ to enhance water quality in the upper river. As information becomes available more projects will be developed in 2025.

## Watershed Monitoring

FWP collects baseline and trend trout population data in all priority 1 and 2 tributaries. Watershed monitoring entails sampling fish at established locations spread throughout the watershed. Because not every restoration project can receive detailed fisheries monitoring, the hope is that watershed monitoring will capture any trends in the fish populations. Larger tributaries such as Warm Springs Creek, the Little Blackfoot River, and Flint Creek are sampled every two years. Smaller tributaries were sampled annually from 2015-2017 and are now sampled every 2-5 years. More time and/or more projects are needed before measurable changes in fish populations may be realized in some watersheds. In smaller watersheds where restoration actions are complete (see Harvey Creek update above), improvements in fish populations may appear earlier in the monitoring data.

## **Project Monitoring**

Due to time and funding limitations, not every project can be monitored by NRDP or FWP. So, project monitoring focuses on high-priority projects or projects where lessons learned can be applied to future projects. Examples listed above include fish screen and fish passage projects in the Cottonwood and Flint creek watersheds. These studies focus on answering two questions related to fish screens: 1) How much of the trout population in the tributary is influenced by these projects, and 2) Do the screened fish make it to the Clark Fork River? *Project monitoring continued in Cottonwood and Flint creeks in* 2024.

## Fish Screen Project Operation and Monitoring

In 2023, a contract was established with the WRC to complete operation, maintenance, and monitoring of 12 fish screens where agreements were not in place. The WRC hired a technician to work with water users to ensure proper operation of fish screens was occurring throughout 2023. *The WRC fish screen operation and maintenance program continued in 2024.* 

# **Terrestrial Restoration Plan**

In 2012, NRDP, in consultation with the AC, stakeholders, and the public, prepared the *UCFRB Terrestrial Restoration Plan* for public comment, consideration, and approval by the Governor. Following public comment and Governor approval, this restoration plan was amended in 2016, 2019, and 2024.

The core elements of the plan are:

- Terrestrial Resource funding (\$19.6 million allocated in 2012).
- Nine Priority Areas identified by scientific data, resource managers, and stakeholders.
- Fee title acquisitions/conservation easements are the highest priority.
- Landowners must allow public access as part of agreements to participate in projects.
- Close coordination with willing landowners, FWP, DNRC, and the WRC, is necessary.

#### TERRESTRIAL RESOURCE RESTORATION GOALS

- 1. Restore injured terrestrial resources and associated ecological and recreational services.
- 2. Replace injured terrestrial wildlife resources by protecting and enhancing habitats similar to those injured.
- 3. Replace lost hunting, wildlife viewing, bird watching, and other wildlife-related outdoor recreational opportunities by enhancing wildlife habitat, wildlife populations, and ensuring public access to these wildlife resources.

# Terrestrial Projects (Section 4.0)

A land project near Galen on Lost Creek was considered for several months in 2021, but ultimately rejected because of uncertainty regarding what water rights were available for instream flow. Terrestrial restoration actions in 2022 were focused on wildlife habitat improvement. Habitat enhancement projects in 2022 were completed in the Garnet, Philipsburg West, and South Deer Lodge Landscapes. This focus continued in 2023 and 2024, enhancement projects designed to improve riparian and range management on a ranch near Gold Creek as well as on DNRC land in Brock Creek were completed in 2023 and 2024 in the Garnet Landscape. Four projects to address conifer encroachment into grasslands in the Garnet Landscape are in the design phase with implementation in 2024 and 2025. Terrestrial projects are summarized in the sections below and in Table 3.

# Land Projects—Conservation Easements and Fee-title acquisitions

Per the Restoration Plans (Section 4.2.4), purchase of conservation easements from willing landowners and fee title acquisition of lands are high priority actions to acquire equivalent resources (and services) to those that were damaged by historic mining and smelting in the UCFRB. Acquisition of equivalent resources is a core part of NRDP's mission. Since approval of the 2012 Restoration Plans, NRDP has provided funding for three conservation easements on private lands (the Buxbaum, Graveley, and the Dry Cottonwood Creek Ranches) as well as three fee title purchases of land in the Anaconda area—which added a total of 1,394 acres to FWP's Garrity Mountain Wildlife Management Area (WMA) Below are updates on recent work on these lands.

Buxbaum Conservation Easement (Lower Flint Creek Landscape, Section 4.2.4.2) Project completed. Monitoring ongoing.

Five Valleys Land Trust (FVLT) and NRDP worked with the Buxbaum family to protect 1,193 acres of grassland, wetland, and forest habitat near Maxville with a permanent conservation easement in 2018. FVLT also worked with FWP to secure public hunting opportunities on the property and USFS lands east of the property. The property is located east of Highway 1 in the foothills of the Flint Creek Mountain Range. In September 2018, the AC and Trustee Restoration Council recommended allocation of \$200,000 in funds to assist in the acquisition of this conservation easement, which were subsequently approved by the Governor. The majority of the project funding came from NRCS. The Buxbaum property was encumbered with a conservation easement to protect its natural resource values and

provide for public access in February 2019. One hundred hunter days of access must be provided to lands in this conservation easement every year.

The property's grasslands, forests, wetlands, and aspen groves are connected to wildlife habitat in the Flint Creek range to the south and the John Longs to the west. Most of the property is undeveloped and provides rangeland and wildlife habitat. The conservation easement provides an effective and cost-efficient way to permanently protect the properties' conservation values, while keeping the land in private ownership and management. No residential development is permitted, thereby protecting in perpetuity the wildlife habitat and open space values the property offers.

In 2022, FVLT and NRDP staff visited the Buxbaum conservation easement as part of their annual stewardship monitoring visits. No breaches of the conservation easement terms were observed. In 2023 and 2024, NRDP staff discussed findings from the stewardship visit with FVLT and continues to communicate with FWP regarding hunting access to this Block Management Area. FWP and the landowner reported 100 hunter use days in 2022 and 2023, which is consistent with the terms of the conservation easement.

# Graveley Conservation Easement (Garnet Landscape, Section 4.2.4.3)

Project completed. Monitoring ongoing.

In February 2019, the Governor approved the allocation of \$3.5 million for the acquisition of two conservation easements on the Graveley and NCP Bayou properties, located northwest of Garrison. These properties, totaling approximately 8,276 acres, consist of montane grasslands, forests, wetlands, aspen groves, and two perennial creeks which are connected to wildlife habitat throughout the Garnet Range. The conservation easements, held by Five Valleys Land Trust (FVLT), provide an efficient and cost-effective way to permanently protect the public access and conservation values of these properties, while keeping the land in private ownership and management. Given the substantial natural resource and recreational benefits, high quality habitat, and the diversity of wildlife that were protected, the Graveley conservation easement ranked high in both the NRDP and FWP land acquisition processes.

FVLT makes annual site visits to monitor this conservation easement. In 2022, NRDP staff accompanied FVLT on their monitoring visits. Nothing inconsistent with the terms of the easement was observed in 2022. In 2023 NRDP staff again participated in the monitoring visit—ranch management remains consistent with the terms of the easement. The ranch is part of the Warm Springs Creek Block Management Area (BMA), which in 2022 provided 1,566 hunter days. From 2017 to 2022 the BMA provided an average of 1,743 hunter days annually. The Graveley family remains a committed conservation partner, and they are interested in pursuing habitat enhancement projects on their property. In 2024, NRDP staff participated in the monitoring visits, which again showed that the landowners are meeting the terms of the conservation easement.

# Clark Fork River Ranch (Deer Lodge South, Section 4.2.4.6)

Project completed. Monitoring and management ongoing.

In April 2019, the Governor approved the purchase of the 2,650-acre Clark Fork River Ranch (CFRR), located several miles south of Deer Lodge. The CFRR includes 5.5 miles of the Clark Fork River corridor

containing approximately 850 acres of riparian habitat and another 1,800 acres of high-quality grassland and shrub grassland habitat. Having this property in State ownership facilitates State remedial and restoration actions, provides flow to the dewatered reach of the Clark Fork River, and allows for permanent public access on the entire property. NRDP manages the ranch and is developing a management plan for its future use. FWP and NRDP are managing access to the river and upland areas for public hunting, fishing, and other recreational activities. The BMA for this ranch, Sager Lane BMA, was launched in September 2019. FWP reports that the Sager Lane BMA had 481 hunter days in 2022. Since the CFRR's purchase it has provided an average of 591 hunter days annually.

After the property is no longer needed for remediation/restoration actions, NRDP will work with other state and local government agencies and seek public input regarding the properties' disposition. Disposition options for the property must meet state requirements and could include establishment of additional conservation easements to protect Restoration Plan goals and retain some level of public access with subsequent sale of the property; transfer of the property to another state or local governmental entity or entities; or other options developed by NRDP with stakeholder and public input. Under the terms on a conservation easement on the property the state has the right to develop fishing access site on the property. If the property is sold, consistent with state requirements, the three funds will be reimbursed the pro rata share of the proceeds of the sale.

NRDP has a lease with the adjoining landowner that allows for cattle grazing and split season hay production on the 250 acres of pivot irrigated lands. In 2022, NRDP began to evaluate the efficacy of this approach to water management and cooperative management with a landowner. Work in 2022 consisted of vegetation monitoring and repairs to a fence along the Clark Fork River on the northern boundary of the property, as well as evaluation of water use associated with the pivots. *In 2023 and 2024, NRDP continued monitoring and maintenance on the property: repairs were made twice by the Montana Department of Transportation to down fences along the interstate right-of-way, evaluations of water use continued, NRDP met with Powell County disposal site staff to resolve fencing issues, and four vegetation monitoring enclosures were completed and monitored. NRDP has accompanied FVLT on their annual monitoring trips to the Broken Circle conservation easement, which includes the CFRR as well as two other ranches. FVLT and NRDP staff continue to discuss the split season water lease as well as livestock management, range monitoring, and the use of uplands on the property as a repository. Also, in 2024 NRDP developed a range monitoring approach with the lessee. NRDP anticipates completion of a ranch management plan in early 2025.* 

Dry Cottonwood Creek Ranch Conservation Easement (Deer Lodge South, Section 4.2.4.6)
Project complete. Monitoring and development of additional projects ongoing.

The purchase and placement of a conservation easement on Dry Cottonwood Creek Ranch (DCCR) and Deer Lodge River Ranch (DLRR), located in Anaconda-Deer Lodge County approximately 13 miles northwest of Anaconda, was recommended by the AC and approved by the Governor in 2018. In 2019, NRDP and CFC acquired both properties. NRDP and CFC sold DCCR in April 2021 for \$2.1 million with a conservation easement that protects the ranch's natural resource values.

The conservation easements placed on DCCR and DLRR ensure public access and habitat protection on 3,396 acres--including 5.3 miles of the Clark Fork River. Having this river corridor available for the

public allows access to this area in perpetuity. Other riparian benefits from this project have been access to 1.5 miles of Dry Cottonwood Creek and 1.2 miles of Modesty Creek. The 2,425 acres of uplands habitat surrounding the east end of the property are primarily native intermountain grasslands and conifer forests. They provide habitat for a variety of game and non-game species. This property is part of the Upper Clark Fork BMA—which is a heavily used BMA. FWP reported 2,077 hunter days on the BMA in 2022. The DCCR will continue to be available to hunting in perpetuity. Much of the property is important big game winter range, primarily for elk, white-tailed deer, and mule deer.

In 2022, NRDP contracted with the owners of the DCCR to remove high fencing around the Clark Fork River where remedial actions were completed in 2016. In total, 4.6 miles of fence were removed and replaced with 4.9 miles of fencing more compatible with wildlife passage and ranch operations. Montana Land Reliance (MLR) holds the conservation easement on the ranch. In 2022 it was found that the landowner had accidentally built a portion of a new home outside of the required building envelope. In 2023 MLE and NRDP worked with the landowner to resolve this issue, which in no way impacted the conservation value of the property. NRDP has been in communication with the landowners since their purchase of the property regarding the conservation easement, a conifer encroachment project planned for 2025 that will integrate with remedy, as well as monitoring of an upland water development. In 2024, NRDP accompanied MLR on their easement monitoring trip—ranch management was found to be compliant with the conservation easement terms.

# RY Addition to the Garrity WMA (Anaconda Landscape, Section 4.2.4.7) Project completed. Operations and maintenance ongoing by FWP.

In 2014, the Governor approved the acquisition of 640 acres on the east side of the Garrity WMA. The property was initially owned by RY Timber Company, and the Conservation Fund acted as a bridge party while the State of Montana completed necessary due diligence and public processes. The property's value includes critical elk winter range, spring calving habitat and abundant aspen stands, which support multiple nongame species, including migratory neotropical birds. Since its purchase, FWP has used NRDP funding to complete fencing, control weeds and construct a wildlife viewing area.

# YT Timber Addition to the Garrity WMA (Anaconda Landscape, Section 4.2.4.7) Project completed. Operations and maintenance ongoing by FWP.

In April 2019, the Governor approved the acquisition of 154 acres of land adjacent to the Garrity WMA 7 miles west of Anaconda. This project provided a unique opportunity to conserve a private inholding of important wildlife and fish habitat along Warm Springs Creek and consolidate it with the rest of the Garrity WMA. The property provides habitat connectivity between the Flint Creek and Anaconda-Pintler Mountain ranges and protects key habitat for bull trout and westslope cutthroat trout.

Current management of this addition is consistent with the objectives of the purchase which were to: add critical fish and wildlife habitat to the WMA, enhance recreational opportunities and access, buffer the WMA from development on its northern border, and protect a bighorn sheep migration route.

# Stumptown Addition to the Garrity WMA (Anaconda Landscape, Section 4.2.4.7) Project completed. Operations and maintenance ongoing by FWP.

In June 2020, the Governor approved the purchase of an additional 600 acres to the Garrity WMA known as the Stumptown Addition. The Stumptown Addition provides critical winter range for elk,

deer, and moose. It also provides spring calving habitat for elk. The property includes 0.7 miles of Warm Springs Creek and associated riparian habitats which constitute some of the most productive and diverse riparian habitats in the area. The addition supports a diversity of game species and many nongame species. Located only 1.5 miles west of Anaconda, the property offers a variety of recreational opportunities including hunting, fishing, hiking, picnicking, and wildlife-watching. The addition improves fishing access on Warm Springs Creek and provides access to a network of trails and old roads that pass through a diversity of habitats. The appraised value of the property was \$1,740,600 with \$1,465,600 coming from NRDP restoration funds. Closing for the property occurred in October 2020 and the property opened to public access in early November 2020. In 2023, FWP, using Restoration Funds, surveyed the boundary of the Stumptown addition.

## **Habitat Enhancement Projects**

NRDP has worked with project partners on multiple habitat restoration projects in the UCRFB using terrestrial funds. In 2022 NRDP constructed two water development projects on DNRC properties—one in the West Philipsburg and one in the Garnet landscape. Both were monitored in 2023 and 2024. The findings are discussed below.

## Habitat Enhancement in the UCFRB

NRDP is working with FWP and has contracted with the WRC to assist in assessing and implementing terrestrial restoration projects on private lands in the Deer Lodge South and Garnet landscape areas. In 2022 and 2023, NRDP, FWP, and the WRC visited completed projects in the Garnet and Deer Lodge South landscapes. Monitoring and status updates of completed terrestrial priority projects were a high priority. The final monitoring report from WRC that summarizes the status of all completed private lands terrestrial enhancement projects was completed in December 2022. *In 2023 and 2024, NRDP contracted with TU to develop projects in riparian areas in the Philipsburg West landscape as well as tributaries of Rock Creek. Also, in 2023 and 2024, vegetation monitoring stations were set up in riparian areas to monitor water development projects as well as fencing and the projects' effect on riparian vegetation. Where fencing was constructed, there was a clear resource benefit.* 

#### Philipsburg West Landscape Area (Section 4.2.4.1)

In 2022, NRDP completed the following wildlife enhancement projects in the Philipsburg West Landscape Area:

- DNRC North Fork Spring Creek: two steam crossings as well as 5,896 feet of fence were constructed on a DNRC parcel to protect the North Fork of Spring Creek and associated riparian habitat on approximately 50 acres. This project was completed in 2022. Monitoring in 2023 and 2024 showed that riparian vegetation has benefited from a rest from grazing. Planting of willows and aspen was initially planned but may be unnecessary. Monitoring is ongoing.
- Habitat Enhancement Project Development: In 2023 TU and NRDP began work with landowners to identify opportunities for riparian fencing, water gaps, beaver mimicry, and riparian enhancement projects in this area and a low tech stream restoration project was completed along a half mile of Upper Willow Creek. Monitoring and maintenance of the Upper Willow Creek restoration project was completed in 2024.

Additional habitat enhancement projects in this landscape are conceptual.

## Garnet Landscape Area (Section 4.2.4.3)

In 2022, NRDP worked on the following wildlife enhancement projects in the Garnet Landscape Area:

 DNRC Brock Creek: Construction of one spring development, a water gap, 300 feet of pipeline, two stock water tanks and fencing to keep cattle out of Brock Creek was completed in 2022.
 This work protected approximately 5 acres of riparian habitat.

# In 2023 and 2024, NRDP worked on the following wildlife enhancement projects in the Garnet Landscape Area

- Hollenback Ranch: Construction was completed in 2024 for a riparian habitat enhancement project that included the installation of four spring developments. In 2025, NRDP anticipates completing a project to remove conifers encroaching on 105 acres of grasslands.
- DNRC Dutton lease: project development continued on a project that will remove conifers from 150 acres of grassland in 2025.
- Monitoring sites were established on the DNRC Dutton and Hollenback Ranch projects. Cattle
  are using the spring development as well as water gap on the DNRC parcel. Fencing was
  partially successful in keeping cattle out of Brock Creek.

### Match Funding

In 2024, matching funds were secured by WRC for conifer removal projects in the Garnets: the DNRC provided \$255,000 and the Mule Deer Foundation provided \$20,000.

## Deer Lodge South Landscape (Section 4.2.4.6)

Habitat enhancement projects in the Deer Lodge South Landscape Area started in 2016 with the WRC working with local landowners on projects that enhance wildlife and wildlife habitat. Projects implemented to date include aspen regeneration, conifer encroachment removals, off stream stock water developments, riparian fencing, beaver mimicry, biological and chemical weed control, and other riparian enhancement work. *Project identification, development, and implementation in the Deer Lodge South landscape continued in 2024.* 

- Dry Cottonwood Creek Ranch (DCCR): In 2022, 4.9 miles of fence were built to facilitate
  wildlife passage, and high fencing was removed and replaced with fence more compatible
  with wildlife passage and ranching around a 350-acre area on the DCCR. This included a 5-mile
  section of the Clark Fork River where remediation and restoration were completed. More
  information on activities on the DCCR is provided in the Lands Projects section of this
  summary.
- **Clark Fork River Ranch**: Detailed information on management and restoration efforts on the CFRR is provided in the Lands Projects section of this summary.
- Anderson Ranch: A habitat enhancement project is in the conceptual phase on the Anderson Ranch. This project would include off-stream water development, riparian fencing, and beaver dam analogs. The WRC and NRDP made a site visit to evaluate opportunities and discuss the feasibility of a project with the landowner. In 2023, WRC, NRDP and FWP made a site visit to the Anderson Ranch, in order to evaluate a proposed water development as well as placement of beaver dam analogs. After consideration it was determined that as proposed development of multiple water developments on the property would be a better fit for

funding from the Farm Service Agency, or other partner, than NRDP. The benefit to natural resources for this project is not commensurate with the cost.

• Lampert Ranch: Significant habitat enhancement work has been accomplished on the Lampert Ranch beginning with construction of numerous beaver dam analogs on Cook Creek and Girard Gulch as well as eleven aspen enclosures in 2017. In 2021, two spring developments were constructed with 8,577 feet of pipeline to service four stock water tanks. In 2022, three laydown fences were constructed to accommodate wildlife passage. Also, a conifer encroachment project was completed on 12 acres in coordination with the CFR remediation/restoration. In 2023, a conifer encroachment project was completed in coordination with the CFR remediation/restoration. As of 2024, all identified terrestrial habitat enhancement projects have been completed on this ranch.

## **Monitoring**

Ongoing monitoring of projects in the Deer Lodge South landscape shows that long-term maintenance is necessary to assure that infrastructure investments provide long-term benefits. Other initial findings are:

- Beaver dam analogs have been effective in the short term but need consistent monitoring and maintenance to assure that they remain effective after installation.
- Aspen clone enhancement through conifer thinning and grazing exclosures is most likely to generate suckering and stimulate growth in larger clones. Removal of conifers from aspen stands around springs has been especially effective.
- Laydown fences for wildlife passage are effective when used correctly.
- Riparian fencing must be maintained to be effective and coordination with landowners (and their leasees) is necessary to assure fences remain intact and in good repair.
- Off stream water systems need better preliminary assessment to assure they will continue to flow in dry years and additional fencing or water gaps, rather than just the provision of water in the uplands, may be necessary to alter cattle grazing patterns.
- Conifer encroachment, precommercial thinning and slash filter windrows are all effective prescriptions.
- Biological control of weeds needs additional assessment to determine its effectiveness because some of the appropriate species providing biological controls are already present.

# FWP Wildlife Management Area Support (Section 4.2.5)

Per the Restoration Plans, NRDP and FWP have an MOU which allocates \$2 million for habitat protection and enhancement for existing FWP WMAs acquired with NRD funds or within the UCRRB. These areas include the Spotted Dog, Garrity, Blue-eyed Nellie, Stucky Ridge, Warm Springs, the Lost Creek WMA, and a portion of the Mount Haggin WMA. Proposed actions for these WMAs are those beyond the routine operation and maintenance activities for which FWP is normally funded. These activities include riparian fencing, riparian restoration, acquisition of key private in holdings, biological and other weed control, road removal, wetland restoration, and habitat enhancement. Activities by FWP began in 2019 and have continued. In 2023, FWP completed a boundary survey of the Garrity Mountain—Stumptown addition, conifer thinning from aspen stands on the Mount Haggin WMA and

forest inventory on the Mount Haggin WMA. FWP completed the fencing of the Spotted Dog WMA – monitoring shows a subsequent reduction in trespass cattle impacting the WMA. Activities on UCFRB WMAs in 2023 were focused on fencing and weed control to enhance and prevent degradation of riparian, grassland, and shrub grassland habitat. In 2024, FWP began a research project to evaluate the utility of a soil amendment (Nutrafix) to control cheatgrass and improve grassland health on the Willow Creek addition to the Mt Haggin WMA.

## Conservation Reserve Enhancement Program (CREP) (Section 4.2.6)

In September 2016, the Governor formally submitted to the U.S. Department of Agriculture an application for a Conservation Reserve Enhancement Program (CREP) for the UCFRB. The CREP is administered by the Farm Service Agency and focuses on high-priority conservation issues identified by local, state, or tribal governments by removing environmentally sensitive land from production and/or introducing conservation practices in which farmers, ranchers, and agricultural landowners are paid an annual rental rate. In 2023 no CREP projects were initiated. *In the winter and spring of 2024, FSA state and local staffers and NRDP met with conservation districts to provide them with additional information on the program and discuss opportunities for implementation with willing landowners. In 2024, no landowners approached FSA to complete CREP projects in the Upper Clark Fork River Basin.* 

#### Blacktail Creek Riparian Habitat Enhancement

In 2022, NRDP, the WRC and NRCS prepared CREP proposals for several landowners along Blacktail Creek. These proposals would enhance wildlife and aquatic habitat along approximately 1.5 miles of Blacktail Creek. Securing public access to portions of a large property along Blacktail Creek is also a priority. In 2024, NRDP and FWP evaluated low tech stream restoration projects completed in 2017 and 2018 at the headwaters of Blacktail Creek—it was determined that beaver dam analogs constructed on several sites require maintenance. NRDP will work with MT Tech and landowners to complete maintenance of these structures in 2025.

# Recreation Projects (Section 5.0)

The six recreation projects included in the Restoration Plans are funded with the proportionate allocations of aquatic and terrestrial priority funds identified in the Restoration Plans.

The following are key factors that the State relied on in developing its proposed plan for the enhancement of recreational services:

- That by restoring or replacing injured natural resources of the UCFRB, some of the recreational services lost due to those injuries will also be restored.
- That recreational projects must be natural resource-based and offer resource benefits in addition to recreational benefits.
- That general preferred types of recreational projects that offer resource benefits include those that: 1) prevent resource degradation by the user public; 2) enhance existing recreational projects; and 3) provide fishing and hunting access in a resource-protective manner.

Recreation projects are summarized below and in Table 4. Project sponsors are responsible for operation and maintenance of all recreational facilities.

## Drummond Kiwanis Riverside Park

Following public comment and a favorable funding recommendation from the AC and Trustee Restoration Council, the Governor approved the property acquisition portion of this project for funding in November 2013, subject to several funding conditions. The land acquisition was completed December 2014. In 2021, the Kiwanis completed the construction of the park trails, parking area, and fishing access locations. Other park amenities will be funded by Kiwanis.

# Deer Lodge Trestle Park / Old Yellowstone Trail

NRDP and Powell County finalized a phased contract that enabled the County to conduct some initial outreach and design tasks associated with the Trestle Park. However, due to unforeseen circumstances, Powell County was not able to implement the Trestle Park project. In the 2015 Update to the Restoration Plans, Powell County submitted a project abstract, proposing to compose a Master Plan to create linkage between existing recreational opportunities in and around the City of Deer Lodge along the Clark Fork River, and connect to the trail system at the Grant-Kohrs National Park. This planning proposal was integral to the Deer Lodge Trestle Park project being funded through the Restoration Plans. Rather than include this project as a separate recreational project, NRDP worked with Powell County to integrate this project into Powell County's current Trestle Park project, as there were funds available. Powell County completed their Trails Master Plan in October 2016 and requested NRDP and UCFRB AC approval to proceed with development of the Branning Trail purchase and development.

In 2016, Powell County, on behalf of the Powell County Parks Board, used Restoration Funds to purchase 7.5-miles of the Old Milwaukee right-of-way to convert it into a recreational trail for public use. Powell County completed construction on eight miles of the trail, known as the Old Yellowstone Trail, in 2018.

In 2021, Powell County started the second phase of the project, which included planning and design to connect to the Grant-Kohrs Ranch trail system maintained by the National Park Service. In 2022, Phase 2 of the trail was constructed, completing an 11-mile trail system from Garrison to Deer Lodge. In 2023, Powell County performed maintenance on the trail and secured a \$100k grant for surface improvements to the trail. In 2024, Powell County has been spending the \$100k grant on trail improvements, including building the road grade in areas, improving drainage, and adding a fine gravel surface along the section from Kohrs Crossing to Deer Lodge. Powell County is also working on an agreement with Grant-Kohrs to allow bikes on the trail and install a bike-over-cattle-guard on the northern boundary of the trail. Powell County continues to seek additional funding for trail connections in partnership with neighboring municipalities.

# Washoe/Hafner Dam Parks

Project completed. NRDP and Anaconda Deer Lodge County (ADLC) executed a contract in December 2013 for the second phase of work which includes project management, engineering, and design work for recreational improvements based on Phase I 2013 LIDAR results and Phase III implementation. ADLC entered into a contract with Jordan Construction and began construction in spring 2015. Work at Washoe/Hafner Park was completed in 2017. ADLC held a dedication ceremony in the summer of 2017 and the UCFRB AC was given a tour of the park in June 2017 by former AC member and project manager

Mark Sweeney. In 2024, citizens and ADLC expressed interest in improved interpretive features at the Hafner Dam—opportunities will be explored to add additional signage in 2025.

## Milltown State Park

FWP and NRDP signed a memorandum of agreement for the Milltown State Park project work covered in the Restoration Plans. Most of the recreational trail and access feature development work at the park was conducted in 2013 was done pursuant to the 2009 Milltown State Park grant. FWP developed and implemented a trail plan to establish trails on the south side of the river upstream of the former dam site in 2015. The trails on the south side provide public access to the former reservoir area.

In 2018, after finalization of an access agreement with International Paper for the Confluence Area, FWP completed construction of the Milltown State Park Confluence area with its grand opening in June 2018. FWP is also working with the Bonner Development Group for a donation of property in the former Duck Bridge area. Efforts continue with the development of trails and other park amenities.

In 2019, along with operations and maintenance, FWP assessed the development of a connecting trail through the old Chicago-Milwaukee railroad tunnel and coordinated trail development up the Blackfoot River with the Montana Department of Transportation during the I-90 bridge replacement.

In 2020, FWP finalized a property donation from the Bonner Development Group to the Milltown State Park. This 17-acre parcel is located near the old Duck Bridge and includes established trails and a pavilion.

In 2021, FWP saw record visitation at Milltown State Park. FWP continues to work on trail connections within and to the park. The old Chicago-Milwaukee railroad tunnel evaluation continues as alternatives to safely open the tunnel are considered.

In 2022, FWP continued its operation of the Milltown State Park. A volunteer tree planting day was held on National Parks Day and in September a western red cedar tree was planted in the Confluence Area in recognition of former AC member and CSKT environmental staff member Mary Price for her years of dedicated work in the UCFRB. FWP did have to close the parks overlook area due to potential unstable areas near the cliff face, which FWP is evaluating in order to make a decision on how to manage this are

In 2023 and in 2024, FWP continued its operation of the Milltown State Park. A volunteer tree planting day was held on National Parks Day. FWP closed the Bluff Overlook due unstable geotechnical concerns observed in the area. FWP is developing plans to move the Overlook to safe location away from the unstable area.

## **Bonner Dam Removal**

This work was completed in January 2014 with the removal of remaining dam infrastructure.

# Clark Fork River Fishing Access Sites (FASs)

FWP and NRDP have established a memorandum of agreement for FWP to begin the scoping process on certain Upper Clark Fork River department-owned properties, which are currently undeveloped fishing access sites (FAS), to determine the feasibility of developing these FASs to include improvements such as boat launches, latrines, and designated parking.

- Bearmouth FAS: FWP completed the Bearmouth FAS in early 2019. The FAS is open to the public.
- <u>Gold Creek FAS</u>: FWP initiated work on the Gold Creek FAS in 2018. Gold Creek FAS was completed in 2019 and is open to the public.
- Racetrack Pond FAS: NRDP completed the Racetrack Pond FAS in 2018, except for the installation of the fishing pier, which occurred in spring 2019. FWP has stocked the pond with fish and the FAS is open to the public.
- <u>Vet Clinic FAS:</u> NRDP assisted FWP in completing a Checklist Environmental Assessment released for
  public comment. FWP is gathering initial public input and has prepared an EA for this project. Some
  initial input from the public was in opposition to developing a FAS at the Vet Clinic site. FWP is
  continuing to engage with Powell County and other stakeholders on locating an appropriate site for
  a new FAS that would provide boat access between Arrow Stone Park and Kohrs Bend.
- <u>Kohrs Bend FAS:</u> NRDP, FWP, and DEQ evaluated new data related to possible contamination of sediments in the floodplain. NRDP is working with FWP and DEQ to develop an expected timeline for cleanup and recreational improvements at the site.

# Greenway Service District – Silver Bow Creek Greenway

In 2023, the Reach Q/R trail from Crackerville to the Observation Loop near the Montan Department of Transportation rest area off Highway 1 was completed in October 2023. The contract was for 10,656 feet of 10-foot-wide asphalt trail with a bid of \$486,300. The engineer's estimate was \$710,000. The persistent winter and wet spring delayed the start of the project, but the work is 99% complete. The Greenway Service District (GSD) and their engineering consultants have been working on the design for the trail through Durant Canyon and from the Observation Loop, under Highway 1, to its termination point at Stewart Street in Opportunity. *In 2024, no new construction occurred on the Greenway project.* The GSD and their consultants focused on designing the remaining segments of trail, securing access and seeking matching funds. The current contract will expire on December 31, 2024. NRDP is working with the GSD on the new contract for the restoration funds allocated to the Greenway project in the 2024 Plan revision.



